

Land of Green Ginger – Pilot Projects 2016

EVENT FRAMEWORK DOCUMENT – ASWARM

“Rewire the Network” - Exploring the Power & Reach of Hulls Voice

APPENDIX B:

TIMELINE:

July:

- Site visits & Investigation and meetings with key contacts.
- Initial recording Sessions & Youth workshops & meeting with writers & poets.
- Research contacts and begin liaison with potential partners
- Research Local content
- **11th July:** Meeting with Key Council Officer: Outline and discuss wider Project. Kerry Ryan - Public Transport, Graham Lownsbrough - Highways David Baines - Street Lighting.

August 2016:

- Site visits & Investigation and further meetings with key contacts.
- Build relationships with local partners, writers and Community orgs.
- Recording sessions and build network with local writers and partners
- Research Local content
- R&D technical systems and methodology.
- Design and Build K6 and Bus stop installation elements
- **10th Aug:** Meeting with Kerry Ryan Senior Public Transport Officer and Ian Lightbody JCDecaux to discuss Bus Stop use.
- Finalise permissions with Council partners, JC Decaux, Vixtech and ESAG
- Submit Event Manuel draft 1

September 2016:

- **EVENT 1: 8-12th : K6 recording sessions**
- Collect RTD and build tech system
- Submit Final Event Manuel and RA
- Build Bus stop installation
- Edit Audio content
- Co-ordinate marketing strategy (i.e. script notes for public information requests)
- **EVENT 2: 27 sept - 2nd Oct: Bus stop Installation period.**

October 2016:

- Debrief, consultation and feedback with key partners
- Documentation
- **19-20th Oct:** Debrief and Stage 2 (2017) Planning meeting with Hull2017

Nov 2016

- Consult with key local partners regarding development plans for 2017

