

HULL UK CITY OF CULTURE 2017

CREATIVE COMMUNITIES PROGRAMME | PROJECT TIMELINE

Name of Individual / Organisation	Annabel McCourt / Cut Ltd.
Name of Project	The Electric Fence

Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival).

START DATE	END DATE	ACTIVITY / TASK
July 2016		Notification of successful project - contact key partners and arrange planning meetings to activate project.
July	August	Collate information and start project administartion
August	October	Pre-production planning technology & development
October	November	Pre-order material samples based on technology findings
September 2016 or at point of announcement		Activate blog online presence established (documentation starts)
October	November	Site visit with tech partners
November	December	Progress report to Hull 2017
January 2017	February	Deadline for tech partners
	February	Progress report to Hull 2017
February 2017	March	Initial Risk Assessment & additional insurance identified
March 2017	April	Manufacturing and collating of installation materials
April 2017	May	First test of fence (workshop location)
	May	Feedback to tech & fine tuning
May 2017	June	Publicity drive
May 2017	May	Meeting with partner groups, volunteering, publicity, participation
June 30th	July 4th	Installation and testing on location
July 4 th 2017		Launch event
		Installation 'live' - Ongoing evaluation and documentation
	September 30 th 2017	Closing event

HULL UK CITY OF CULTURE 2017

CREATIVE COMMUNITIES PROGRAMME | PROJECT TIMELINE

	December	Final Evaluation and feedback
2018	Ongoing	Legacy planning
	Ongoing	Legacy events

Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances