	Part One	Part Two	Part Three	Part Four
Winter 2016				
	Cast Gloriana	Cast Gloriana	Cast Gloriana	Cast Gloriana
	Draft Delivery	Draft Script Arrives		
January 2017				
Throughout		Cast remaining parts		
4 <sup>th</sup> January			Meeting with TV Director	
6 <sup>th</sup> January		Site Tests/ Design Deadline	Site Tests	Site Tests
9 <sup>th</sup> January			Flotation tests. Production work on floating car. Scarmonden Lake (Yorkshire)	
10 <sup>th</sup> /11 <sup>th</sup> January	Filming underwater scenes in tank and set up for Chieftain shoot (HUB)	Main drawings to constructor		
10 <sup>th</sup> January		Full Creative Team Meeting (HUB)		
30 <sup>th</sup> Jan Deadline		Commission a Pyrotechnic artist		Commission a Pyrotechnic artist
30 <sup>th</sup> Jan Deadline			Recruitment of TV Director and Producer	
February 2017				
1 <sup>st</sup> February		Set Build start	Part 3 Design process begins	

8 <sup>th</sup> & 9 <sup>th</sup> February	Filming on Chieftain (Whitby)			
16 <sup>th</sup> &17 <sup>th</sup> February	Letters to residents distributed	Letters to residents distributed	Letters to residents distributed	Letters to residents distributed
18 <sup>th</sup> February	Prologue Film delivered			
Throughout Feb			Recruitment of DOP/Lighting Designer, Stunt- Co-ordinator and Line Producer	
27 <sup>th</sup> February	Airstream Caravan Tour/ Prologue Released.			
27 <sup>th</sup> February		Official Ticket Launch (Hull 17)		
March 2017				
1 <sup>st</sup> March		Rehearsal schedule complete		
6 <sup>th</sup> March			Prelim design delivery	
6 <sup>th</sup> March -18 <sup>th</sup> March	Prologue introduced on internet and distributed.	Fit-Up, set tests and engineering tests, Technical rehearsals of boats and moving elements.	Engineering tests of flotation devices	
20 <sup>th</sup> March- 10 <sup>th</sup> April		Rehearsals		
27 <sup>th</sup> March			Script Draft delivery	
April 2017				
11-15 <sup>th</sup> April		Performances	TV team visit Part 2 performances	
14 <sup>th</sup> April			Read-through (Hull) with	

		full creative team	
17 <sup>th</sup> -18 <sup>th</sup> April	Get-out		
25 <sup>th</sup> April			Creative meeting Writer, Director, Designer
27 <sup>th</sup> April		1 day's artistic Planning: Theatre Director, TV Producer, TV Director, DOP, Designer.	
May 2017			
3 <sup>rd</sup> & 4 <sup>th</sup> May		Set Build begins	Full creative meeting Design and Script discussions
9 <sup>th</sup> May		Completed set design deadline	
11 <sup>th</sup> May		Production Meeting: TV Director, DOP, TV Producer, Core Theatre Creative Team. Go through Schedule, crew breakdown, theatre/TV cross over (Leeds)	
12 <sup>th</sup> May		Rehearsal schedule complete	
15 <sup>th</sup> May		Casting of all other parts Deadline	
Throughout		Set Construction continues throughout	
June 2017			

1 <sup>st</sup> June	Final rehearsal draft	
	delivery	
8 <sup>th</sup> June	Script draft deliv	very
5 <sup>th</sup> -17 <sup>th</sup> June	Fit-Up Tests and Technical	
	Rehearsals	
17 <sup>th</sup> -30 <sup>th</sup> June	Rehearsals	
22 <sup>nd</sup> June	Prelim Design of	leadline
26/27 <sup>th</sup> June	TV Director and DOP in	
	Rehearsals	
26 <sup>th</sup> -28 <sup>th</sup> June	Stunt Co-ordinator in	
	rehearsals	
27 <sup>th</sup> -28 <sup>th</sup> June	Camera Dept 2 days	
	rehearsal prep	
28 <sup>th</sup> June	OB rig and technical	
	rehearsal	
29 <sup>th</sup> June	Record 1	
30 <sup>th</sup> June	Record 2	
July 2017		
1 <sup>st</sup> July	Record 3	
2 <sup>nd</sup> July	De-rig	
12 <sup>h</sup> July	Final product delivery to	
	BBC	
?????	Broadcast date. BBC TBD	
21 <sup>st</sup> July	Set design com	pletion
	deadline	
August 2017		
1 <sup>st</sup> August	Casting remaini	ng roles

	deadline. Set build
	begins. Rehearsal
	schedule complete
Throughout	People's Theatre
	workshops
22 <sup>nd</sup> -25 <sup>th</sup> August	On Site Prep week
26 <sup>th</sup> August	Fit Up Begins
September 2017	
26 <sup>th</sup> August- 3 <sup>rd</sup>	Fit-Up and Tests
September	
5 <sup>th</sup> September-3 <sup>rd</sup>	Rehearsals
October	
October 2017	
4 <sup>th</sup> -8 <sup>th</sup> October	Performances of Part 4
	and 2
9 <sup>th</sup> -10 <sup>th</sup> October	Get-Out