

Stage	Milestones	Deliverables	Date	Reports	Payments	Invoice dates	Payment Due
1	Concept Design	Presentation	9th May 2017	-	£ 25,000.00	Paid	Paid
2	Commence Scheme Design	Presentation		-	£ 43,650.00	Paid	Paid
	Completion of Scheme design	Presentation	11th August 2017	-	£ 43,650.00	2nd August	2nd August
3	Test rig order	Confirmed date for demonstration	11th August 2017	-	£ 56,000.00	2nd August	2nd August
4	Commence Detailed Design	On approval of contract	16th August 2017	-	£ 43,650.00	16th August	16th August
	Completion of Detailed Design	Drawing pack	18th October 2017	Stage 3-4 progres report	£ 43,650.00	25th October	25th October
5	Commence Full Production	On approval of contract	16th August 2017	-	£ 202,500.00	16th August	16th August
	Completion of Production	Proof of order	26th October 2017	Stage 5 progres report	£ 202,500.00	7th November	7th November
6	Commence installation	On mobilisation	24th November 2017	-	£ 27,440.00	1st November	1st November
	Commissioning of installation	On site sign off	27th November 2017	Stage 6 Progress report	£ 3,920.00	1st December	1st December
7	Commence operation and maintenance	-	1st December 2017	-	-	-	-
8	Takedown	Completion	19th January 2018		£ 11,760.00	19th January	16th January
	Evaluation	Completion of reports	19th January 2018	Stage 7-8 Evaluation and final paperwork due diligence	£ 10,000.00	19th January	16th January
				<b>total</b>	<b>£ 713,720.00</b>		