

DAY	DATE	DEPARTMENT / CONTRACTOR	ACTIVITY	START TIME	FINISH TIME	LOCATION	GC RESPONSIBILITY	CREW	VEHICLE	PLANT
Monday	19/12/2016	Site	Plant delivery	07:00		Production Boneyard	Max		Artic	FLT
		ALL	Load in & setup office	08:00	10:00	Production Office	All GC Staff			
		Star Events	Star Events T1 18t onsite (C4Di)	11:00		The Deep	KP, Dom, Jimax			
		Star Events	Build C4Di structure	11:30	14:00	The Deep	KP, Dom, Jimax	4		
		Site	Cabin delivery	09:00		Production Boneyard	Max		Artic	FLT
		Star Events	Star Events T2 18t onsite & crossload	14:00		Production Boneyard	KP, Dom, Jimax		7.5t	FLT
		Star Events	Build SLS structure	14:00	18:00	Scale Lane Staith	KP, Dom, Jimax	4	7.5t	
		Star Events	Reload for QVS Structures	19:00	20:00	Production Boneyard	KP, Dom, Jimax	4	7.5t	FLT
		Star Events	Unload QVS structures	19:00	20:00	Queen Victoria Square	KP, Dom, Jimax	4	7.5t	FLT
		Site	Toilet delivery			Production Boneyard	Max		Artic	FLT
		Site	Heras delivery			Production Boneyard	Max		Artic	FLT / 7m Tele
		Site	Heras delivery			Queen Victoria Square	Max	6	Artic	FLT
		Site	Heras install			Underpass	Max	6		FLT
		Site	Flatbed collection at Foxy Rentals			Production Boneyard	Max & Joe		7.5t	
Site	Skip delivery			Production Boneyard	Max		7.5t			
Site	Concials built with ballast			Production Boneyard	Max		7.5			
Tuesday		Star Events	Build monument & FOH structures	08:00	13:00	Queen Victoria Square	KP, Dom, Jimax	4	Artic	
		Star Events	Star deliveries continue to QVS all day	08:00	19:00	Production Boneyard	KP, Dom, Jimax		7.5t	
		Site & Production	External clean of all shops	08:00	18:00	Whitefriar Gate	KP, Dom, Jimax	3		
		ALL	Load in & setup office	08:00	10:00	Production Office			3.5t	
		Site	Cabin delivery	09:00		Production Boneyard	Max		Artic	
		Midas	Towerlight drops	15:00		Queen Victoria Square	Max		4x4	
		Star Events	Star Events T3 18t unload (PA Towers)	19:00	20:00	Queen Victoria Square	KP, Dom, Jimax	4	Artic	
		Midas	Generator (Towable) drop for QVS			Queen Victoria Square	Max		4x4	7m Tele
Wednesday	21/12/2016	Star Events	Install 4th Monument tower once Eurovia com	08:00	19:00	Queen Victoria Square	KP, Dom, Jimax	4		FLT / PICKER
		Star Events	Install Muesum PA masts and left hand town h	08:00	20:00	Queen Victoria Square				FLT / PICKER
		Star Events								
		Site & Production	Internal clean of all shops	08:00	18:00	Whitefriar Gate	Max & Dom	3		
		Site	Drop Zeb Yard Fencing	08:00	18:00	Zeb	Max		flatbed	
		Production	Build Unit 9 projector rigging	10:00	11:00	Whitefriar Gate	Dom			
		Production	Feonic delivery (sound equipment)	12:00		Production Office	Dom		3.5t	
		Star Events	Install Ferens PA masts (site to assist)	18:00	22:00	Queen Victoria Square	Max			FLT/PICKER
		Site	Fencing layout for towers	20:00	22:00	Zebedee's Yard	Max	4		
Midas	Delivery of Generator sets to QVS - tbc			Queen Victoria Square	Max			HIAB		
Site	Change Heras fence line to Phase 2	20:00	22:00	Queen Victoria Square	Max	4				
Thursday	22/12/2016	Star Events	Star Events T4 18t unload (LX towers)	08:00	13:00	Zebedee's Yard	KP, Dom, Jimax	4		
		Star Events	Star Events T5 18t unload (kentledge)	08:00	13:00	Production Boneyard	KP, Dom, Jimax	4		926
		Star Events	Build LX Towers	08:00	18:00	Zebedee's Yard	KP, Dom, Jimax	4		17m Tele / Picker
		Star Events	Install right Town Hall mast				Max			FLT/PICKER
		Tube	Tube cable install	08:00	18:00	Queen Victoria Square	Dom & Tom			Picker
		Site	Fenicing rework if required	08:00	10:00	Zebedee's Yard	Max	2	Flat bed	
		Midas	Generator drop for rigging power	08:00		Zebedee's Yard	Max		4x4	
		Production	UK LED Install on Maritime & City Hall	08:00	20:00	Queen Victoria Square	Dom			Picker
Production	Screen windows in QVS	10:00	18:00	Queen Victoria Square	KP & DOM	2		Picker		

		Production	Install Pro Diffusion in Units 9, 16,17	12:00	18:00	Whitefriar Gate	Dom & Tom	2		
		Star Events	Load rigging for underpass	18:00	18:30	Production Boneyard	KP, Dom, Jimax	4	7.5t	926
		Star Events	Unload rigging for underpass	19:00	19:30	Underpass	KP, Dom, Jimax	4	7.5t	926
		Midas	All cable ramp complete	08:00	14:00	Queen Victoria Square	Max			
		Production & Bluman	Projector delivery (time TBC)			Production Office	Dom			
Friday	23/12/2016	Site & Production	Rigging install	08:00	13:00	Underpass	Max & Dom	4		17m w/basket
		Production	Install Feonic transducers in Units 16,17,20,23	12:00	18:00	Whitefriar Gate	Dom & Tom			
		Production & Creative	Cube mapping test	12:00	22:00	Whitefriar Gate	Dom & Niccy			
		Site	Site snagging jobs			Zebedee's Yard	Max	2	Flat bed	
		Midas	Move rigging power generators to boneyard			QVS/ZEB				
		Midas	Generator drop for rigging			Underpass				17m
		Star	Underpass Install			Underpass				17m w/basket
Saturday	24/12/2016		NO ACTIVITY SCHEDULED							
Sunday	25/12/2016		NO ACTIVITY SCHEDULED							
Monday	26/12/2016	ALL	Crew and staff travel back to Hull	16:00	18:00		ALL			
		Bluman	Bluman T1 & T2 arrive onsite	18:00	18:00	Production Boneyard	Dom & Tom			
		Midas	Cabling work to be advanced	08:00	18:00	Various sites	Midas			
		Site	Reset Heras Fenceline to Phase 3	08:00	09:00	Queen Victoria Square	Max	4		
		Star Events	Build PA Risers	08:00	11:00	The Deep	Dom & Max			
		Midas	Power up projectors	08:00	16:00	Queen Victoria Square				
		Midas	Power up projectors & drop gen	08:00	16:00	The Deep				
		Midas	Power up projectors	08:00	16:00	Underpass				
		Midas	Power up projectors & drop gen	08:00	16:00	Scale Lane Staith				
		Bluman	Bluman T1 arrives onsite & tips	09:00	10:00	Queen Victoria Square	Dom & Tom	6	Y	FLT
		Bluman	Bluman T2 arrives onsite & tips	09:00	10:00	The Deep	Dom & Tom	6	Y	FLT
		Scenic	Build circular riser	09:00	12:00	Underpass	Dom			
		DBN	Tip & install The Deep LX	09:00	12:00	The Deep	Dom & Tom	6		
		Bluman	Bluman techs onsite to intall PJ's and control	10:00	14:00	Queen Victoria Square	Dom & Tom	6		
		Bluman	Bluman techs onsite to intall PJ's and control	10:00	14:00	The Deep	Dom & Tom	6		
		Star	To build PA Risers	10:30	12:00	The Deep				
		Bluman	Crossload Underpass & SLS from T2	11:00	12:00	Production Boneyard	Dom & Tom	6	7.5t	FLT

Tuesday	27/12/2016	Tube	Tube T1 arrives onsite, Tips in boneyard	11:00	12:00	Production Boneyard	Dom & Tom	2		
		DBN	DBN T1 arrives	11:00		Queen Victoria Square	Dom & Tom			
		Bluman	Install Underpass PJ's and control	12:00	16:00	Underpass	Dom & Tom	6		17m & basket
		Bluman	Install PJ's & control	12:00	16:00	Scale Lane Staith	Dom & Tom	6		7m Tele
		Tube	Crossload QVS onto LWB	12:00	12:30	Production Boneyard	Dom & Tom	2		
		Production	Screen install	12:00	20:00	Underpass	Dom			
		DBN	Tip & install rooftop LX	12:00	18:00	Queen Victoria Square	Dom & Tom	6		
		DBN	Tip & Install LX	12:00	19:00	Underpass	Dom & Tom	3	Y	Picker
		Tube	Install QVS audio	13:00	16:00	Queen Victoria Square	Dom & Tom	2		
		Bluman	Crossload Whitefriar Gate video	14:00	14:30	Production Boneyard	Dom & Tom	6		
		Bluman	Install Whitefriar Gate video	14:30	18:00	Whitefriar Gate	Dom & Tom	6	LWB	
		DBN	DBN T1 to Boneyard	16:00	17:00	Production Boneyard	Dom & Tom	6		
		Bluman	Video sytem checks on all sites	16:00	20:00	All	Dom & Tom			
		Tube	Crossload & distribute kit for all sites	16:00	19:00	All	Dom & Tom	2		
		DBN	Tip & install monument LX	17:00	19:00	Queen Victoria Square	Dom & Tom	6		
Midas	Power DBN LX	18:00	19:00	Zebedee's Yard						
Site	General jobs 2 x drivers				Max	2				
Site	Barriers around risers			The Deep						
Wednesday	28/12/2016	Tube	Install the Underpass audio	08:00	18:00	Underpass	Dom & Tom			
		Tube	Install the Deep audio	08:00	18:00	The Deep	Dom & Tom	2		7m Tele
		Tube	Install Whitefriar audio	08:00	18:00	Whitefriar Gate	Dom & Tom			
		Tube	Install Zebedee's yard audio	08:00	18:00	Zebedee's Yard	Dom & Tom			
		Tube	Install SLS audio	08:00	18:00	Scale Lane Staith	Dom & Tom			
		DBN	Install LX	08:00	13:00	Zebedee's Yard	Dom	6		17m & basket
		DBN	Crossload The Underpass LX	13:00	14:00	Production Boneyard	Dom & Tom	6		
		DBN	Tip & install The Underpass LX	14:00	19:00	Underpass	Dom & Tom	6		
		Bluman	Video general tidy up	14:00	18:00	All	Dom & Tom	2		
		Bluman	Video line up on all sites	16:00	04:00	All	Dom & Tom			
		Production & DBN	LX programming	16:00	22:00	Underpass	Dom & Durham			
		DBN	Crossload Whitefriar Gate LX	17:00	17:30	Production Boneyard	Dom & Tom			
		DBN	Tip & install Whitefriar Gate LX	17:30	19:00	Whitefriar Gate	Dom & Tom			
		Site	General jobs 2 x drivers				Max	2		
		Midas	Generator drop & wire up the 'nose'			The Deep				
Thursday	29/12/2016	Creative	All artists on site	09:00		All	Niccy			
		Production	System tuning	10:00	12:00	All	Dom & Tom			
		Production	Soundcheck	10:00	16:00	Zebedee's Yard	Dom			
		Production	LX programming	16:00	23:59	Queen Victoria Square	Dom & Durham			
		Production	Audio & Video checks	16:00	23:59	Queen Victoria Square	Dom			
		Production	Audio & Video checks	16:00	19:00	Whitefriar Gate	Dom			
		Production	Audio & Video checks	16:00	23:59	The Deep	Dom			
		Production	Audio & Video checks	16:00	23:59	Underpass	Dom			
		Production	Audio & Video checks	16:00	23:59	Scale Lane Staith	Dom			
		Site	General jobs 2 x drivers			All	Max	2		
		Production & EM	Noise propogation testing	12:00	16:00	All	KP, Dom & Kate			
		Production	LX Programming	16:00	21:00	Zebedee's Yard	Dom			
		Production	Audio & Video checks	16:00	22:00	Queen Victoria Square	Dom			

Friday	30/12/2016	Production	Audio & Video checks	16:00	22:00	Underpass	Dom				
		Production	Audio & Video checks	16:00	22:00	Scale Lane Staith	Dom				
		Production	Audio & Video checks	16:00	22:00	The Deep	Dom				
		Production	LX Programming	21:00	23:00	The Deep	Dom				
		Production	Soundcheck	21:00	22:00	Zebedee's Yard	Dom				
		Production	Crew dinner	22:00	23:00	All	Dom				
		Production	Full dress rehearsals on all sites	23:00	23:59	All	Dom				
		Site	General jobs 2 x drivers				Max	4			
		Production									
Saturday	31/12/2016	Site	Site crew emergency cover (TBC)				Max	2			
Sunday	01/01/2017	Production	All technical staff onsite	12:00							
		ALL	SHOW LIVE	16:00	22:00	Queen Victoria Square	All				
		ALL	SHOW LIVE	16:00	22:00	Whitefriar Gate	All				
		ALL	SHOW LIVE	16:00	22:00	Zebedee's Yard	All				
		ALL	SHOW LIVE	16:00	22:00	Scale Lane Staith	All				
		ALL	SHOW LIVE	16:00	22:00	Underpass	All				
		ALL	SHOW LIVE	16:00	22:00	The Deep	All				
Monday	02/01/2017	ALL	SHOW LIVE	16:00	22:00	Queen Victoria Square	All				
		ALL	SHOW LIVE	16:00	22:00	Whitefriar Gate	All				
		ALL	SHOW LIVE	16:00	22:00	Zebedee's Yard	All				
		ALL	SHOW LIVE	16:00	22:00	Scale Lane Staith	All				
		ALL	SHOW LIVE	16:00	22:00	Underpass	All				
		ALL	SHOW LIVE	16:00	22:00	The Deep	All				
Tuesday	03/01/2017	ALL	SHOW LIVE	16:00	22:00	Queen Victoria Square	All				
		ALL	SHOW LIVE	16:00	22:00	Whitefriar Gate	All				
		ALL	SHOW LIVE	16:00	22:00	Zebedee's Yard	All				
		ALL	SHOW LIVE	16:00	22:00	Scale Lane Staith	All				
		ALL	SHOW LIVE	16:00	22:00	Underpass	All				
		ALL	SHOW LIVE	16:00	22:00	The Deep	All				
		ALL	SHOW LIVE	16:00	22:00	Queen Victoria Square	All				
		ALL	SHOW LIVE	16:00	22:00	Whitefriar Gate	All				
		ALL	SHOW LIVE	16:00	22:00	Zebedee's Yard	All				

Wednesday	04/01/2017	ALL	SHOW LIVE	16:00	22:00	Scale Lane Staith	All			
		ALL	SHOW LIVE	16:00	22:00	Underpass	All			
		ALL	SHOW LIVE	16:00	22:00	The Deep	All			
Thursday	05/01/2017	ALL	SHOW LIVE	16:00	22:00	Queen Victoria Square	All			
		ALL	SHOW LIVE	16:00	22:00	Whitefriar Gate	All			
		ALL	SHOW LIVE	16:00	22:00	Zebedee's Yard	All			
		ALL	SHOW LIVE	16:00	22:00	Scale Lane Staith	All			
		ALL	SHOW LIVE	16:00	22:00	Underpass	All			
		ALL	SHOW LIVE	16:00	22:00	The Deep	All			
Friday	06/01/2017	ALL	SHOW LIVE	16:00	22:00	Queen Victoria Square	All			
		ALL	SHOW LIVE	16:00	22:00	Whitefriar Gate	All			
		ALL	SHOW LIVE	16:00	22:00	Zebedee's Yard	All			
		ALL	SHOW LIVE	16:00	22:00	Scale Lane Staith	All			
		ALL	SHOW LIVE	16:00	22:00	Underpass	All			
		ALL	SHOW LIVE	16:00	22:00	The Deep	All			
Saturday	07/01/2017	ALL	SHOW LIVE	16:00	22:00	Queen Victoria Square	All			
		ALL	SHOW LIVE	16:00	22:00	Whitefriar Gate	All			
		ALL	SHOW LIVE	16:00	22:00	Zebedee's Yard	All			
		ALL	SHOW LIVE	16:00	22:00	Scale Lane Staith	All			
		ALL	SHOW LIVE	16:00	22:00	Underpass	All			
		ALL	SHOW LIVE	16:00	22:00	The Deep	All			
		Bluman	Strike all video (all Bluman crew)	21:00	00:00	Queen Victoria Square	KP, Dom, Jimax	6		
		DBN	Strike all LX (all DBN crew)	21:00	00:00	Queen Victoria Square	KP, Dom, Jimax	6		
		Tube	Strike all audio (all tube crew)	21:00	00:00	Queen Victoria Square	KP, Dom, Jimax	4		
		Star Events	Strike PA towers (sr Maritime 1st)	23:00	00:00	Queen Victoria Square	KP, Dom, Jimax	4		
		Star Events	Strike FOH & Projection towers	23:00	04:00	Queen Victoria Square	KP, Dom, Jimax	4		
		Star Events	Strike monument projection platforms	23:00	04:00	Queen Victoria Square	KP, Dom, Jimax	4		
		Star Events	Ferry equipment to boneyard	23:00	04:00	Production Boneyard	KP, Dom, Jimax	4	7.5t	
		Star Events	T3 to site to collect PA towers	23:00	04:00	Queen Victoria Square	KP, Dom, Jimax	4		
Star Events	QVS site clear	23:00	04:00	Queen Victoria Square	KP, Dom, Jimax	4				
	Royal Academy dance in station?									
		Star Events	Strike Underpass rigging	08:00	11:00	Underpass	KP, Dom, Jimax	4	7.5t	
		Star Events	Ferry to Boneyard	08:00	11:00	Underpass	KP, Dom, Jimax	4	7.5t	
		Bluman	Load out PJ's & control T2	09:00	12:00	The Deep	Dom & Tom	4		
		Bluman	Load out PJ's & control T2	09:00	11:00	Underpass	Dom & Tom	2	LWB	17M BASKET
		DBN	Load out Underpass LX	09:00	11:00	Underpass	Dom & Tom	3		
		DBN	Ferry Underpass LX to Boneyard	09:00	11:00	Production Boneyard	Dom & Tom	3	Y	
		Tube	Strike The Deep audio	09:00	15:00	The Deep	Dom & Tom	2		7M
		Tube	Strike Underpass audio	09:00	15:00	Underpass	Dom & Tom			
		Tube	Strike Whitefriar Gate audio	09:00	15:00	Whitefriar Gate	Dom & Tom			
		Tube	Strike Zebedee's Yard audio	09:00	15:00	Zebedee's Yard	Dom & Tom			
		Tube	Strike SLS audio	09:00	15:00	Zebedee's Yard	Dom & Tom			

