

HULL UK CITY OF CULTURE 2017
 CREATIVE COMMUNITIES PROGRAMME | PROJECT TIMELINE

Name of Individual / Organisation	Nye Parry
Name of Project	Playing the Bridge

Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival).

START DATE	END DATE	ACTIVITY / TASK	STATUS	NOTES
			COMPLETE / ON-TIME / BEHIND	
9 th Jan -	17 th Feb	Gamelan Workshops	complete	
18 th Feb	19 th Feb	Bridge Percussion Workshop and recording	rescheduled for 25.26 Feb	on schedule
HALF TERM WEEK		No Workshops		
27 th Feb	24 th March	Gamelan Workshops	scheduled	
25 th March		Bridge Percussion refresher workshop / rehearsal and Architect's tour	no longer necessary	rehearsal planned for concert day morning
26 th March		Performance at Scale Lane Bridge	in preparation	
29 th	31 st March	Installation get in	moved forward 1 day	
1 st April (Saturday)	tbc	Installation opens - duration to be discussed with CoC2017	opening planned for evening of 31st March	

HULL UK CITY OF CULTURE 2017
CREATIVE COMMUNITIES PROGRAMME | PROJECT TIMELINE

Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances