

<b>Sat 29th April 2017</b>		
	Periplum Vehicles arrive (7.5 ton truck and small van)	
<b>Sun 30th April 2017</b>		
10:00	Production Base - East Park	
10:00	Install barriers & work compound, electrical distribution & technical equipment delivered	
10:00	Unload Truck & set build begins	4 Local Crew to assist Unload 10:00 -14:00
14:00	LX set up begins	
14.00	Rehearsals (no PA) into evening - performers only	
18.00	Participant Performers arrive on site	
18.00-21.00	Participant Performers workshops	
19:30	LX plot & focus	
21:00	Lightfires van arrives	
23.00	Overnight Security	Overnight Security
<b>Mon 1st May 2017</b>		
09:00	Unload Lightfires Van	
09:00	Security on site, collect radios	2 Security & Radios
09:30	Pyro establish safe working areas	
12.00 - 13:00	Lunch / work continues	All Cast/Crew
13:00	Performers on site - walk through show & continue set build	
14:00	Sound Delivery & set Up begins	Sound Engineer arrives
14:45	Performers set/props mark positions & slow walkthrough show	
17:00	Low level sound checks	
17.00 - 17.30	Dinner	
17:30	Volunteer Performers, Pyro Assistants - Meeting & Workshops	Volunteer Performers , Pyro Assistants 17.30- 22.30
18.30 - 19.15	Runthrough for volunteers	
19.15	Work continued as required	

20.00	Rough LX Focus & Plot	
21:00	All Ready for runthrough	
21:15	TECH REHEARSAL (NO HORSE & CARRIAGE)	
21:30	TECH REHEARSAL ON ARENA SITE	
23:00	Complete LX Plot & Focus	
23.00	Overnight Security	Overnight Security
<b>Tues 2nd May 2017</b>		
10.00	Pyro Preparation & Technical Set Up	Lightfires, Periplum Production
12.00 - 13.00	Lunch & Company Meeting - notes	
13.00-14.00	Performers set/props check positions	
14.30	Sound Walk through show	
17:00	Dinner	
17.30	Volunteer Performers, Pyro Assistants - Meeting & Workshops	Volunteer Performers , Pyro Assistants 17.30- 22.30
18.30	Volunteer Performers Runthrough including Fire torches	
19.30	Radio Mics issued to backstage, make up and warm ups	
19:45	Stewards & Security Briefing	All Site Stewards & Security 19:45 - 22.50
20:00	Horse & carriage rehearsals	
<b>21:15</b>	<b>TECH DRESS REHEARSAL with horse &amp; carriage</b>	
22:30-23:00	Pack Up & additional LX focussing	
<b>Wed 3rd May 2017</b>		
10.00	Pyro Preparation & Technical Set Up	Lightfires, Periplum Production
12.00 - 13.00	Lunch & Company Meeting - notes	
13.00-14.00	Performers set/props check positions	
14.30	Sound runthrough	
17:00	Dinner	

17.30	Volunteer Performers, Pyro Assistants - Meeting & Workshops	Volunteer Performers , Pyro Assistants 17.30- 22.30
18.30	Volunteer Performers Runthrough including Fire torches	
19.30	Radio Mics issued to backstage, make up and warm ups	
19:45	Stewards & Security Briefing	All Site Stewards & Security 19:45 - 22.50
20:00	Horse & carriage journey outside park (max 1 hour)	
20:30	All ready for show	
20:45	Site open to public Pre Show Music Assembly Point	
<b>21:15</b>	<b>SHOW begins Assembly Point</b>	
<b>21:30</b>	<b>SHOW begins ARENA (approx)</b>	
22:15- 23:00	Pack Up	
<b>Thurs 4th May 2017</b>		
10.00	Pyro Preparation & Technical Set Up	Lightfires, Periplum Production
12.00 - 13.00	Lunch & Company Meeting - notes	
13.00- 14.00	On site rehearsals as needed	
14.30	Sound runthrough	
17:00	Dinner	
17.30	Volunteer Performers, Pyro Assistants - Meeting	Volunteer Performers , Pyro Assistants 17.30- 22.30
19.30	Radio Mics issued to backstage, make up and warm ups	
19:45	Stewards & Security Briefing	All Site Stewards & Security 19:45 - 22.50
20:00	Horse & carriage journey outside park (max 1 hour)	
20:30	All ready for show	
20:45	Site open to public Pre Show Music Assembly Point	
<b>21:15</b>	<b>SHOW begins Assembly Point</b>	
<b>21:30</b>	<b>SHOW begins ARENA (approx)</b>	
22:15- 23:00	Pack Up	
<b>Fri 5th May 2017</b>		

10.00	Pyro Preparation & Technical Set Up	Lightfires, Periplum Production
12.00 - 13.00	Lunch & Company Meeting - notes	
13.00-14.00	On site rehearsals as needed	
14.30	Sound runthrough	
17:00	Dinner	
18.30	Volunteer Performers, Pyro Assistants - Meeting	Volunteer Performers , Pyro Assistants 18.30- 22.30
19.30	Radio Mics issued to backstage, make up and warm ups	
19:45	Stewards & Security Briefing	All Site Stewards & Security 19:45 - 22.50
20:00	Horse & carriage journey outside park (max 1 hour)	
20:30	All ready for show	
20:45	Site open to public Pre Show Music Assembly Point	
<b>21:15</b>	<b>SHOW begins Assembly Point</b>	
<b>21:30</b>	<b>SHOW begins ARENA (approx)</b>	
22:15-23:00	Pack Up	
<b>Sat 6th May 2017</b>		
10.00	Pyro Preparation & Technical Set Up	Lightfires, Periplum Production
12.00 - 13.00	Lunch & Company Meeting - notes	
13.00-14.00	On site rehearsals as needed	
14.30	Sound runthrough	
17:00	Dinner	
18.30	Volunteer Performers, Pyro Assistants - Meeting	Volunteer Performers , Pyro Assistants 18.30- 22.30
19.30	Radio Mics issued to backstage, make up and warm ups	
19:45	Stewards & Security Briefing	All Site Stewards & Security 19:45 - 22.50
20:00	Horse & carriage journey outside park (max 1 hour)	
20:30	All ready for show	
20:45	Site open to public Pre Show Music Assembly Point	

21:15	SHOW begins Assembly Point	
21:30	SHOW begins ARENA (approx)	
03:36	Get Out Begins, Crew call, dismantle technical & set - approx 4 hours	
02:30	Get Out ends	
<b>Sun 7th May 2017</b>		
12.00	Company Departs	