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OVERVIEW

The purpose of this document is to provide a brief for Hull city council and individual venues with a brief guide to the production schedule for the build and de-rig of Made In Hull; the launch event for Hull 2017.

Should there be any queries on the contents of this brief, please direct all correspondence through Chris Clay in the first instance to be directed to the person(s) responsible for the area with which the matter concerns.

To accompany the brief there are also appendices outlining:- plant movement, temporary structure drawings, site plans & plant working zones to be referenced at will. We have also drawn up technical production information packs for each venue, detailing specific technical specifications. These are available at request.








CORE OPERATIONS TEAM





SCHEDULE BREAKDOWN
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APPENDICES 

APPENDIX 1 – SHOW PLANS
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APPENDIX 3 – STRUCTURAL DRAWINGS











APPENDIX 3.1 QVS PROJECTION PLATFORMS
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APPENDIX 3.4 QVS CABLE PYLON
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[image: ]APPENDIX 3.6 C4DI (THE DEEP) PROJECTION PLATFORM































APPENDIX 3.7 UNDERPASS SCREEN SUPPORT SMALL
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APPENDIX 3.8 UNDERPASS SCREEN SUPPORT LARGE
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APPENDIX 4

	

HULL - PRODUCTION SUPPLIERS

	
	
	

	ROLE
	COMPANY
	SITE CONTACT

	AUDIO
	Tube
	Melv Coote

	LIGHTING
	DBN
	Nick Walton

	PROJECTION & VIDEO
	Bluman Associates
	Simon Hudson

	STRUCTURES & RIGGING
	Star Events
	Pete Holdich

	POWER
	Midas
	David Noble









APPENDIX 5 – PLANT SCHEDULE 

	DATE
	DEPARTMENT
	ACTIVITY
	LOCATION
	PLANT REQUIRED
	REQUIRED FROM
	REQUIRED UNTIL

	19/12/2016
	SITE & PRODUCTION
	TRUCK UNLOADING & CROSSLOADING 
	BONEYARD
	926
	ALL DAY
	ALL DAY

	19/12/2016
	STAR EVENTS
	TRUCK CROSSLOADING
	BONEYARD
	926
	11:00
	12:00

	19/12/2016
	STAR EVENTS
	TRUCK UNLOADING
	SLS
	7M
	13:00
	16:00

	19/12/2016
	STAR EVENTS
	TRUCK UNLOADING
	QVS
	7M
	19:00
	20:00

	20/12/2016
	STAR EVENTS
	TRUCK UNLOADING
	QVS
	7M
	ALL DAY
	ALL DAY

	20/12/2016
	SITE & PRODUCTION
	TRUCK UNLOADING & CROSSLOADING 
	BONEYARD
	926
	ALL DAY
	ALL DAY

	21/12/2016
	PRODUCTION
	WINDOW SCREENING
	QVS
	TRUCK MOUNT
	ALL DAY
	ALL DAY

	21/12/2016
	STAR EVENTS
	TRUCK UNLOADING
	QVS
	7M
	ALL DAY
	ALL DAY

	21/12/2016
	SITE & PRODUCTION
	TRUCK UNLOADING & CROSSLOADING 
	BONEYARD
	926
	ALL DAY
	ALL DAY

	22/12/2016
	TUBE
	CABLE INSTALL
	QVS
	17MW/BASKET
	08:00
	18:00

	22/12/2016
	STAR EVENTS
	TRUCK UNLOADING
	ZEBEDEE'S YARD
	7M
	08:00
	13:00

	22/12/2016
	STAR EVENTS
	TRUCK CROSSLOADING
	BONEYARD
	926
	18:00
	18:30

	22/12/2016
	SITE & PRODUCTION
	TRUCK UNLOADING & CROSSLOADING 
	BONEYARD
	926
	ALL DAY
	ALL DAY

	23/12/2016
	STAR EVENTS
	RIGGING INSTALL
	UNDERPASS
	17MW/BASKET
	08:00
	13:00

	23/12/2016
	SITE & PRODUCTION
	TRUCK UNLOADING & CROSSLOADING 
	BONEYARD
	926
	ALL DAY
	ALL DAY

	27/12/2016
	BLUMAN
	PROJECTOR INSTALL
	UNDERPASS
	17MW/BASKET
	12:00
	16:00

	27/12/2016
	BLUMAN
	PROJECTOR INSTALL
	SLS
	7M
	12:00
	16:00

	27/12/2016
	DBN
	LX INSTALL
	ZEBEDEE'S YARD
	60'PICKER
	13:00
	19:00

	27/12/2016
	SITE & PRODUCTION
	TRUCK UNLOADING & CROSSLOADING 
	BONEYARD
	926
	ALL DAY
	ALL DAY

	28/12/2016
	TUBE
	AUDIO INSTALL
	THE DEEP
	7M
	08:00
	10:00

	28/12/2016
	DBN
	LX INSTALL
	UNDERPASS
	17MW/BASKET
	14:00
	19:00

	28/12/2016
	SITE & PRODUCTION
	TRUCK UNLOADING & CROSSLOADING 
	BONEYARD
	926
	ALL DAY
	ALL DAY

	29/12/2016
	SITE & PRODUCTION
	TRUCK UNLOADING & CROSSLOADING 
	BONEYARD
	926
	ALL DAY
	ALL DAY

	30/12/2016
	SITE & PRODUCTION
	TRUCK UNLOADING & CROSSLOADING 
	BONEYARD
	926
	ALL DAY
	ALL DAY

	07/12/2016
	ALL
	TRUCK LOADING
	QVS
	7M&17M
	21:00
	04:00

	08/02/2017
	SITE & PRODUCTION
	TRUCK UNLOADING & CROSSLOADING 
	BONEYARD
	926
	ALL DAY
	ALL DAY

	08/02/2017
	BLUMAN
	PROJECTOR DERIG
	UNDERPASS
	17MW/BASKET
	09:00
	11:00

	08/02/2017
	DBN
	LX DERIG
	UNDERPASS
	60'PICKER
	09:00
	11:00

	08/02/2017
	TUBE
	AUDIO DERIG
	THE DEEP
	7M
	09:00
	11:00

	08/02/2017
	BLUMAN
	PROJECTOR DERIG
	SLS
	7M
	11:00
	13:00

	08/02/2017
	STAR EVENTS
	TRUCK LOADING
	SLS
	7M
	11:00
	13:00

	08/02/2017
	DBN
	LX DERIG
	ZEBEDEE'S YARD
	60'PICKER
	11:00
	13:00

	09/02/2017
	STAR EVENTS
	TRUCK LOADING
	ZEBEDEE'S YARD
	7M
	08:00
	14:00

	09/02/2017
	STAR EVENTS
	PA TOWER DERIG
	QVS
	7M
	14:00
	17:00

	09/02/2017
	SITE & PRODUCTION
	TRUCK UNLOADING & CROSSLOADING 
	BONEYARD
	926
	ALL DAY
	ALL DAY

	10/02/2017
	SITE & PRODUCTION
	TRUCK UNLOADING & CROSSLOADING 
	BONEYARD
	926
	ALL DAY
	ALL DAY
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NAME COMPANY ROLE EMAIL 

Amy Newhouse Ground Control Health and Safety Manager

Charlotte Denton Ground Control Event Assistant 

Chris Clay Made in Hull  Technical & Operations Director chris.clay@hull2017.co.uk

Dominic Morris Ground Control Technical Production Assistant 

Jim Gee Ground Control Site Manager

Jon Drape Ground Control Ground Control Event Director

Kate Doyle Ground Control Event Manager

Lindsey Hammond  Made in Hull  Assistant Producer lindsey.hammond@hull2017.co.uk

Max Douglas Ground Control Site Assistant

Niccy Hallifax Made in Hull  Lead Producer niccy.hallifax@hull2017.co.uk

Tommy Sheals Barrett Ground Control Production Manager

amy@groundcontroluk.com

charlotte@groundcontroluk.com

dominic@groundcontroluk.com

jim@groundcontroluk.com

jon@groundcontroluk.com

kate@groundcontroluk.com

max@groundcontroluk.com

tommy@groundcontroluk.com
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Monday

Tuesday

Wednesday

Thursday

19/12/2016

21/12/2016

22/12/2016

DEPARTMENT /
CONTRACTOR

START
TIME

FINISH
TIME

LOCATION

GC RESPONSIBILITY

CREW

VEHICLE PLANT

Site Plant delivery 07:00 Production Boneyard Max Artic

ALL Load in & setup office 08:00 10:00 Production Office All GC Staff

Star Events Star Events T1 18t onsite (C4Di) 11:00 The Deep KP, Dom, Jimax

Star Events Build C4Di structure 11:30 14:00 The Deep KP, Dom, Jimax 4

Site Cabin delivery 09:00 Production Boneyard Max Artic FLT

Star Events Star Events T2 18t onsite & crossload 14:00 Production Boneyard KP, Dom, Jimax 7.5t FLT

Star Events Build SLS structure 14:00 18:00 Scale Lane Staith KP, Dom, Jimax 4 7.5t

Star Events Reload for QVS Structures 19:00 20:00 Production Boneyard KP, Dom, Jimax 4 7.5t FLT

Star Events Unload QVS structures 19:00 20:00 Queen Victoria Square |KP, Dom, Jimax 4 7.5t FLT

Site Toilet delivery Production Boneyard Max Artic FLT

Site Heras delivery Production Boneyard Max Artic FLT /7m Tele
Site Heras delivery Queen Victoria Square |Max 6 Artic FLT

Site Heras install Underpass Max 6 FLT

Site Flatbed collection at Foxy Rentals Production Boneyard Max & Joe 7.5t

Site Skip delivery Production Boneyard Max 7.5t

Site Concials built with ballast Production Boneyard Max 7.5

Star Events Build monument & FOH structures 08:00 13:00 Queen Victoria Square |KP, Dom, Jimax 4 Artic

Star Events Star deliveries continue to QVS all day 08:00 19:00 Production Boneyard KP, Dom, Jimax 7.5t

Site & Production External clean of all shops 08:00 18:00 Whitefriar Gate KP, Dom, Jimax 3

ALL Load in & setup office 08:00 10:00 Production Office 3.5t

Site Cabin delivery 09:00 Production Boneyard Max Artic

Midas Towerlight drops 15:00 Queen Victoria Square |Max ax4

Star Events Star Events T3 18t unload (PA Towers) 19:00 20:00 Queen Victoria Square |KP, Dom, Jimax 4 Artic

Midas Generator (Towable) drop for QVS Queen Victoria Square |Max ax4 7m Tele
Star Events Install 4th Monument tower once Eurovia com(08:00 19:00 Queen Victoria Square [KP, Dom, Jimax 4 FLT / PICKER
Star Events Install Muesum PA masts and left hand town h|08:00 20:00 Queen Victoria Square FLT / PICKER
Star Events

Site & Production Internal clean of all shops 08:00 18:00 Whitefriar Gate Max & Dom 3

Site Drop Zeb Yard Fencing 08:00 18:00 Zeb Max flatbed

Production Build Unit 9 projector rigging 10:00 11:00 Whitefriar Gate Dom

Production Feonic delivery (sound equipment) 12:00 Production Office Dom 3.5t

Star Events Install Ferens PA masts (site to assist) 18:00 22:00 Queen Victoria Square |Max FLT/PICKER
Site Fencing layout for towers 20:00 22:00 Zebedee's Yard Max 4

Midas Delivery of Generator sets to QVS - thc Queen Victoria Square |Max HIAB

Site Change Heras fence line to Phase 2 20:00 22:00 Queen Victoria Square |Max 4

Star Events Star Events T4 18t unload (LX towers) 08:00 13:00 Zebedee's Yard KP, Dom, Jimax 4

Star Events Star Events T5 18t unload (kentledge) 08:00 13:00 Production Boneyard KP, Dom, Jimax 4 926

Star Events Build LX Towers 08:00 18:00 Zebedee's Yard KP, Dom, Jimax 4 17m Tele / Picker
Star Events Install right Town Hall mast Max FLT/PICKER
Tube Tube cable install 08:00 18:00 Queen Victoria Square [Dom & Tom Picker

Site Fenicing rework if required 08:00 10:00 Zebedee's Yard Max 2 Flat bed

Midas Generator drop for rigging power 08:00 Zebedee's Yard Max ax4

Production UK LED Install on Maritime & City Hall 08:00 20:00 Queen Victoria Square |Dom Picker
Production Screen windows in QVS 10:00 18:00 Queen Victoria Square [KP & DOM 2 Picker










DAY DATE

DEPARTMENT	/	

CONTRACTOR

ACTIVITY

START	

TIME

FINISH	

TIME

LOCATION GC	RESPONSIBILITY CREW VEHICLE PLANT

Site Plant	delivery 07:00 Production	Boneyard Max Artic FLT

ALL Load	in	&	setup	office 08:00 10:00 Production	Office All	GC	Staff

Star	Events Star	Events	T1	18t	onsite	(C4Di) 11:00 The	Deep KP,	Dom,	Jimax

Star	Events Build	C4Di	structure 11:30 14:00 The	Deep KP,	Dom,	Jimax 4

Site Cabin	delivery 09:00 Production	Boneyard Max Artic FLT

Star	Events Star	Events	T2	18t	onsite	&	crossload 14:00 Production	Boneyard KP,	Dom,	Jimax 7.5t FLT

Star	Events Build	SLS	structure 14:00 18:00 Scale	Lane	Staith KP,	Dom,	Jimax 4 7.5t

Star	Events Reload	for	QVS	Structures 19:00 20:00 Production	Boneyard KP,	Dom,	Jimax 4 7.5t FLT

Star	Events Unload	QVS	structures 19:00 20:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 7.5t FLT

Site Toilet	delivery Production	Boneyard Max Artic FLT

Site Heras	delivery Production	Boneyard Max Artic FLT	/	7m	Tele

Site Heras	delivery Queen	Victoria	Square Max 6 Artic FLT

Site Heras	install Underpass Max 6 FLT

Site Flatbed	collection	at	Foxy	Rentals Production	Boneyard Max	&	Joe 7.5t

Site Skip	delivery Production	Boneyard Max 7.5t

Site Concials	built	with	ballast Production	Boneyard Max 7.5

Star	Events Build	monument	&	FOH	structures 08:00 13:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 Artic

Star	Events Star	deliveries	continue	to	QVS	all	day 08:00 19:00 Production	Boneyard KP,	Dom,	Jimax 7.5t

Site	&	Production External	clean	of	all	shops 08:00 18:00 Whitefriar	Gate KP,	Dom,	Jimax 3

ALL Load	in	&	setup	office 08:00 10:00 Production	Office 3.5t

Site Cabin	delivery 09:00 Production	Boneyard Max Artic

Midas Towerlight	drops	 15:00 Queen	Victoria	Square Max 4x4

Star	Events Star	Events	T3	18t	unload	(PA	Towers) 19:00 20:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 Artic

Midas Generator	(Towable)	drop	for	QVS Queen	Victoria	Square Max 4x4 7m	Tele

Star	Events Install	4th	Monument	tower	once	Eurovia	comple t e08:00 19:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 FLT	/	PICKER

Star	Events Install	Muesum	PA	masts	and	left	hand	town	h

a

ll 	 m a s t08:00 20:00 Queen	Victoria	Square FLT	/	PICKER

Star	Events

Site	&	Production Internal	clean	of	all	shops 08:00 18:00 Whitefriar	Gate Max	&	Dom 3

Site Drop	Zeb	Yard	Fencing 08:00 18:00 Zeb Max		 flatbed

Production Build	Unit	9	projector	rigging 10:00 11:00 Whitefriar	Gate Dom

Production Feonic	delivery	(sound	equipment) 12:00 Production	Office Dom 3.5t

Star	Events Install	Ferens	PA	masts	(site	to	assist) 18:00 22:00 Queen	Victoria	Square Max		 FLT/PICKER

Site Fencing	layout	for	towers	 20:00 22:00 Zebedee's	Yard Max		 4

Midas Delivery	of	Generator	sets	to	QVS	-	tbc Queen	Victoria	Square Max		 HIAB

Site Change	Heras	fence	line	to	Phase	2 20:00 22:00 Queen	Victoria	Square Max		 4

Star	Events Star	Events	T4	18t	unload	(LX	towers) 08:00 13:00 Zebedee's	Yard KP,	Dom,	Jimax 4

Star	Events Star	Events	T5	18t	unload	(kentledge) 08:00 13:00 Production	Boneyard KP,	Dom,	Jimax 4 926

Star	Events Build	LX	Towers 08:00 18:00 Zebedee's	Yard KP,	Dom,	Jimax 4 17m	Tele	/	Picker

Star	Events Install	right	Town	Hall	mast Max FLT/PICKER

Tube Tube	cable	install 08:00 18:00 Queen	Victoria	Square Dom	&	Tom Picker

Site Fenicing	rework	if	required 08:00 10:00 Zebedee's	Yard Max 2 Flat	bed

Midas Generator	drop	for	rigging	power 08:00 Zebedee's	Yard Max 4x4

Production UK	LED	Install	on	Maritime	&	City	Hall 08:00 20:00 Queen	Victoria	Square Dom Picker

Production Screen	windows	in	QVS 10:00 18:00 Queen	Victoria	Square KP	&	DOM 2 Picker

Monday

Tuesday

19/12/2016

22/12/2016 Thursday

Wednesday21/12/2016
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Monday

Tuesday

Wednesday

Thursday

19/12/2016

21/12/2016

22/12/2016

DEPARTMENT /
CONTRACTOR

START
TIME

FINISH
TIME

LOCATION

GC RESPONSIBILITY

CREW

VEHICLE PLANT

Site Plant delivery 07:00 Production Boneyard Max Artic

ALL Load in & setup office 08:00 10:00 Production Office All GC Staff

Star Events Star Events T1 18t onsite (C4Di) 11:00 The Deep KP, Dom, Jimax

Star Events Build C4Di structure 11:30 14:00 The Deep KP, Dom, Jimax 4

Site Cabin delivery 09:00 Production Boneyard Max Artic FLT

Star Events Star Events T2 18t onsite & crossload 14:00 Production Boneyard KP, Dom, Jimax 7.5t FLT

Star Events Build SLS structure 14:00 18:00 Scale Lane Staith KP, Dom, Jimax 4 7.5t

Star Events Reload for QVS Structures 19:00 20:00 Production Boneyard KP, Dom, Jimax 4 7.5t FLT

Star Events Unload QVS structures 19:00 20:00 Queen Victoria Square |KP, Dom, Jimax 4 7.5t FLT

Site Toilet delivery Production Boneyard Max Artic FLT

Site Heras delivery Production Boneyard Max Artic FLT /7m Tele
Site Heras delivery Queen Victoria Square |Max 6 Artic FLT

Site Heras install Underpass Max 6 FLT

Site Flatbed collection at Foxy Rentals Production Boneyard Max & Joe 7.5t

Site Skip delivery Production Boneyard Max 7.5t

Site Concials built with ballast Production Boneyard Max 7.5

Star Events Build monument & FOH structures 08:00 13:00 Queen Victoria Square |KP, Dom, Jimax 4 Artic

Star Events Star deliveries continue to QVS all day 08:00 19:00 Production Boneyard KP, Dom, Jimax 7.5t

Site & Production External clean of all shops 08:00 18:00 Whitefriar Gate KP, Dom, Jimax 3

ALL Load in & setup office 08:00 10:00 Production Office 3.5t

Site Cabin delivery 09:00 Production Boneyard Max Artic

Midas Towerlight drops 15:00 Queen Victoria Square |Max ax4

Star Events Star Events T3 18t unload (PA Towers) 19:00 20:00 Queen Victoria Square |KP, Dom, Jimax 4 Artic

Midas Generator (Towable) drop for QVS Queen Victoria Square |Max ax4 7m Tele
Star Events Install 4th Monument tower once Eurovia com(08:00 19:00 Queen Victoria Square [KP, Dom, Jimax 4 FLT / PICKER
Star Events Install Muesum PA masts and left hand town h|08:00 20:00 Queen Victoria Square FLT / PICKER
Star Events

Site & Production Internal clean of all shops 08:00 18:00 Whitefriar Gate Max & Dom 3

Site Drop Zeb Yard Fencing 08:00 18:00 Zeb Max flatbed

Production Build Unit 9 projector rigging 10:00 11:00 Whitefriar Gate Dom

Production Feonic delivery (sound equipment) 12:00 Production Office Dom 3.5t

Star Events Install Ferens PA masts (site to assist) 18:00 22:00 Queen Victoria Square |Max FLT/PICKER
Site Fencing layout for towers 20:00 22:00 Zebedee's Yard Max 4

Midas Delivery of Generator sets to QVS - thc Queen Victoria Square |Max HIAB

Site Change Heras fence line to Phase 2 20:00 22:00 Queen Victoria Square |Max 4

Star Events Star Events T4 18t unload (LX towers) 08:00 13:00 Zebedee's Yard KP, Dom, Jimax 4

Star Events Star Events T5 18t unload (kentledge) 08:00 13:00 Production Boneyard KP, Dom, Jimax 4 926

Star Events Build LX Towers 08:00 18:00 Zebedee's Yard KP, Dom, Jimax 4 17m Tele / Picker
Star Events Install right Town Hall mast Max FLT/PICKER
Tube Tube cable install 08:00 18:00 Queen Victoria Square [Dom & Tom Picker

Site Fenicing rework if required 08:00 10:00 Zebedee's Yard Max 2 Flat bed

Midas Generator drop for rigging power 08:00 Zebedee's Yard Max ax4

Production UK LED Install on Maritime & City Hall 08:00 20:00 Queen Victoria Square |Dom Picker
Production Screen windows in QVS 10:00 18:00 Queen Victoria Square [KP & DOM 2 Picker
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DEPARTMENT	/	

CONTRACTOR

ACTIVITY

START	

TIME

FINISH	

TIME

LOCATION GC	RESPONSIBILITY CREW VEHICLE PLANT

Site Plant	delivery 07:00 Production	Boneyard Max Artic FLT

ALL Load	in	&	setup	office 08:00 10:00 Production	Office All	GC	Staff

Star	Events Star	Events	T1	18t	onsite	(C4Di) 11:00 The	Deep KP,	Dom,	Jimax

Star	Events Build	C4Di	structure 11:30 14:00 The	Deep KP,	Dom,	Jimax 4

Site Cabin	delivery 09:00 Production	Boneyard Max Artic FLT

Star	Events Star	Events	T2	18t	onsite	&	crossload 14:00 Production	Boneyard KP,	Dom,	Jimax 7.5t FLT

Star	Events Build	SLS	structure 14:00 18:00 Scale	Lane	Staith KP,	Dom,	Jimax 4 7.5t

Star	Events Reload	for	QVS	Structures 19:00 20:00 Production	Boneyard KP,	Dom,	Jimax 4 7.5t FLT

Star	Events Unload	QVS	structures 19:00 20:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 7.5t FLT

Site Toilet	delivery Production	Boneyard Max Artic FLT

Site Heras	delivery Production	Boneyard Max Artic FLT	/	7m	Tele

Site Heras	delivery Queen	Victoria	Square Max 6 Artic FLT

Site Heras	install Underpass Max 6 FLT

Site Flatbed	collection	at	Foxy	Rentals Production	Boneyard Max	&	Joe 7.5t

Site Skip	delivery Production	Boneyard Max 7.5t

Site Concials	built	with	ballast Production	Boneyard Max 7.5

Star	Events Build	monument	&	FOH	structures 08:00 13:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 Artic

Star	Events Star	deliveries	continue	to	QVS	all	day 08:00 19:00 Production	Boneyard KP,	Dom,	Jimax 7.5t

Site	&	Production External	clean	of	all	shops 08:00 18:00 Whitefriar	Gate KP,	Dom,	Jimax 3

ALL Load	in	&	setup	office 08:00 10:00 Production	Office 3.5t

Site Cabin	delivery 09:00 Production	Boneyard Max Artic

Midas Towerlight	drops	 15:00 Queen	Victoria	Square Max 4x4

Star	Events Star	Events	T3	18t	unload	(PA	Towers) 19:00 20:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 Artic

Midas Generator	(Towable)	drop	for	QVS Queen	Victoria	Square Max 4x4 7m	Tele

Star	Events Install	4th	Monument	tower	once	Eurovia	comple t e08:00 19:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 FLT	/	PICKER

Star	Events Install	Muesum	PA	masts	and	left	hand	town	h

a

ll 	 m a s t08:00 20:00 Queen	Victoria	Square FLT	/	PICKER

Star	Events

Site	&	Production Internal	clean	of	all	shops 08:00 18:00 Whitefriar	Gate Max	&	Dom 3

Site Drop	Zeb	Yard	Fencing 08:00 18:00 Zeb Max		 flatbed

Production Build	Unit	9	projector	rigging 10:00 11:00 Whitefriar	Gate Dom

Production Feonic	delivery	(sound	equipment) 12:00 Production	Office Dom 3.5t

Star	Events Install	Ferens	PA	masts	(site	to	assist) 18:00 22:00 Queen	Victoria	Square Max		 FLT/PICKER

Site Fencing	layout	for	towers	 20:00 22:00 Zebedee's	Yard Max		 4

Midas Delivery	of	Generator	sets	to	QVS	-	tbc Queen	Victoria	Square Max		 HIAB

Site Change	Heras	fence	line	to	Phase	2 20:00 22:00 Queen	Victoria	Square Max		 4

Star	Events Star	Events	T4	18t	unload	(LX	towers) 08:00 13:00 Zebedee's	Yard KP,	Dom,	Jimax 4

Star	Events Star	Events	T5	18t	unload	(kentledge) 08:00 13:00 Production	Boneyard KP,	Dom,	Jimax 4 926

Star	Events Build	LX	Towers 08:00 18:00 Zebedee's	Yard KP,	Dom,	Jimax 4 17m	Tele	/	Picker

Star	Events Install	right	Town	Hall	mast Max FLT/PICKER

Tube Tube	cable	install 08:00 18:00 Queen	Victoria	Square Dom	&	Tom Picker

Site Fenicing	rework	if	required 08:00 10:00 Zebedee's	Yard Max 2 Flat	bed

Midas Generator	drop	for	rigging	power 08:00 Zebedee's	Yard Max 4x4

Production UK	LED	Install	on	Maritime	&	City	Hall 08:00 20:00 Queen	Victoria	Square Dom Picker

Production Screen	windows	in	QVS 10:00 18:00 Queen	Victoria	Square KP	&	DOM 2 Picker

Monday

Tuesday

19/12/2016

22/12/2016 Thursday

Wednesday21/12/2016
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Monday

Tuesday

Wednesday

Thursday

19/12/2016

21/12/2016

22/12/2016

DEPARTMENT /
CONTRACTOR

START
TIME

FINISH
TIME

LOCATION

GC RESPONSIBILITY

CREW

VEHICLE PLANT

Site Plant delivery 07:00 Production Boneyard Max Artic

ALL Load in & setup office 08:00 10:00 Production Office All GC Staff

Star Events Star Events T1 18t onsite (C4Di) 11:00 The Deep KP, Dom, Jimax

Star Events Build C4Di structure 11:30 14:00 The Deep KP, Dom, Jimax 4

Site Cabin delivery 09:00 Production Boneyard Max Artic FLT

Star Events Star Events T2 18t onsite & crossload 14:00 Production Boneyard KP, Dom, Jimax 7.5t FLT

Star Events Build SLS structure 14:00 18:00 Scale Lane Staith KP, Dom, Jimax 4 7.5t

Star Events Reload for QVS Structures 19:00 20:00 Production Boneyard KP, Dom, Jimax 4 7.5t FLT

Star Events Unload QVS structures 19:00 20:00 Queen Victoria Square |KP, Dom, Jimax 4 7.5t FLT

Site Toilet delivery Production Boneyard Max Artic FLT

Site Heras delivery Production Boneyard Max Artic FLT /7m Tele
Site Heras delivery Queen Victoria Square |Max 6 Artic FLT

Site Heras install Underpass Max 6 FLT

Site Flatbed collection at Foxy Rentals Production Boneyard Max & Joe 7.5t

Site Skip delivery Production Boneyard Max 7.5t

Site Concials built with ballast Production Boneyard Max 7.5

Star Events Build monument & FOH structures 08:00 13:00 Queen Victoria Square |KP, Dom, Jimax 4 Artic

Star Events Star deliveries continue to QVS all day 08:00 19:00 Production Boneyard KP, Dom, Jimax 7.5t

Site & Production External clean of all shops 08:00 18:00 Whitefriar Gate KP, Dom, Jimax 3

ALL Load in & setup office 08:00 10:00 Production Office 3.5t

Site Cabin delivery 09:00 Production Boneyard Max Artic

Midas Towerlight drops 15:00 Queen Victoria Square |Max ax4

Star Events Star Events T3 18t unload (PA Towers) 19:00 20:00 Queen Victoria Square |KP, Dom, Jimax 4 Artic

Midas Generator (Towable) drop for QVS Queen Victoria Square |Max ax4 7m Tele
Star Events Install 4th Monument tower once Eurovia com(08:00 19:00 Queen Victoria Square [KP, Dom, Jimax 4 FLT / PICKER
Star Events Install Muesum PA masts and left hand town h|08:00 20:00 Queen Victoria Square FLT / PICKER
Star Events

Site & Production Internal clean of all shops 08:00 18:00 Whitefriar Gate Max & Dom 3

Site Drop Zeb Yard Fencing 08:00 18:00 Zeb Max flatbed

Production Build Unit 9 projector rigging 10:00 11:00 Whitefriar Gate Dom

Production Feonic delivery (sound equipment) 12:00 Production Office Dom 3.5t

Star Events Install Ferens PA masts (site to assist) 18:00 22:00 Queen Victoria Square |Max FLT/PICKER
Site Fencing layout for towers 20:00 22:00 Zebedee's Yard Max 4

Midas Delivery of Generator sets to QVS - thc Queen Victoria Square |Max HIAB

Site Change Heras fence line to Phase 2 20:00 22:00 Queen Victoria Square |Max 4

Star Events Star Events T4 18t unload (LX towers) 08:00 13:00 Zebedee's Yard KP, Dom, Jimax 4

Star Events Star Events T5 18t unload (kentledge) 08:00 13:00 Production Boneyard KP, Dom, Jimax 4 926

Star Events Build LX Towers 08:00 18:00 Zebedee's Yard KP, Dom, Jimax 4 17m Tele / Picker
Star Events Install right Town Hall mast Max FLT/PICKER
Tube Tube cable install 08:00 18:00 Queen Victoria Square [Dom & Tom Picker

Site Fenicing rework if required 08:00 10:00 Zebedee's Yard Max 2 Flat bed

Midas Generator drop for rigging power 08:00 Zebedee's Yard Max ax4

Production UK LED Install on Maritime & City Hall 08:00 20:00 Queen Victoria Square |Dom Picker
Production Screen windows in QVS 10:00 18:00 Queen Victoria Square [KP & DOM 2 Picker










DAY DATE

DEPARTMENT	/	

CONTRACTOR

ACTIVITY

START	

TIME

FINISH	

TIME

LOCATION GC	RESPONSIBILITY CREW VEHICLE PLANT

Site Plant	delivery 07:00 Production	Boneyard Max Artic FLT

ALL Load	in	&	setup	office 08:00 10:00 Production	Office All	GC	Staff

Star	Events Star	Events	T1	18t	onsite	(C4Di) 11:00 The	Deep KP,	Dom,	Jimax

Star	Events Build	C4Di	structure 11:30 14:00 The	Deep KP,	Dom,	Jimax 4

Site Cabin	delivery 09:00 Production	Boneyard Max Artic FLT

Star	Events Star	Events	T2	18t	onsite	&	crossload 14:00 Production	Boneyard KP,	Dom,	Jimax 7.5t FLT

Star	Events Build	SLS	structure 14:00 18:00 Scale	Lane	Staith KP,	Dom,	Jimax 4 7.5t

Star	Events Reload	for	QVS	Structures 19:00 20:00 Production	Boneyard KP,	Dom,	Jimax 4 7.5t FLT

Star	Events Unload	QVS	structures 19:00 20:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 7.5t FLT

Site Toilet	delivery Production	Boneyard Max Artic FLT

Site Heras	delivery Production	Boneyard Max Artic FLT	/	7m	Tele

Site Heras	delivery Queen	Victoria	Square Max 6 Artic FLT

Site Heras	install Underpass Max 6 FLT

Site Flatbed	collection	at	Foxy	Rentals Production	Boneyard Max	&	Joe 7.5t

Site Skip	delivery Production	Boneyard Max 7.5t

Site Concials	built	with	ballast Production	Boneyard Max 7.5

Star	Events Build	monument	&	FOH	structures 08:00 13:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 Artic

Star	Events Star	deliveries	continue	to	QVS	all	day 08:00 19:00 Production	Boneyard KP,	Dom,	Jimax 7.5t

Site	&	Production External	clean	of	all	shops 08:00 18:00 Whitefriar	Gate KP,	Dom,	Jimax 3

ALL Load	in	&	setup	office 08:00 10:00 Production	Office 3.5t

Site Cabin	delivery 09:00 Production	Boneyard Max Artic

Midas Towerlight	drops	 15:00 Queen	Victoria	Square Max 4x4

Star	Events Star	Events	T3	18t	unload	(PA	Towers) 19:00 20:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 Artic

Midas Generator	(Towable)	drop	for	QVS Queen	Victoria	Square Max 4x4 7m	Tele

Star	Events Install	4th	Monument	tower	once	Eurovia	comple t e08:00 19:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 FLT	/	PICKER

Star	Events Install	Muesum	PA	masts	and	left	hand	town	h

a

ll 	 m a s t08:00 20:00 Queen	Victoria	Square FLT	/	PICKER

Star	Events

Site	&	Production Internal	clean	of	all	shops 08:00 18:00 Whitefriar	Gate Max	&	Dom 3

Site Drop	Zeb	Yard	Fencing 08:00 18:00 Zeb Max		 flatbed

Production Build	Unit	9	projector	rigging 10:00 11:00 Whitefriar	Gate Dom

Production Feonic	delivery	(sound	equipment) 12:00 Production	Office Dom 3.5t

Star	Events Install	Ferens	PA	masts	(site	to	assist) 18:00 22:00 Queen	Victoria	Square Max		 FLT/PICKER

Site Fencing	layout	for	towers	 20:00 22:00 Zebedee's	Yard Max		 4

Midas Delivery	of	Generator	sets	to	QVS	-	tbc Queen	Victoria	Square Max		 HIAB

Site Change	Heras	fence	line	to	Phase	2 20:00 22:00 Queen	Victoria	Square Max		 4

Star	Events Star	Events	T4	18t	unload	(LX	towers) 08:00 13:00 Zebedee's	Yard KP,	Dom,	Jimax 4

Star	Events Star	Events	T5	18t	unload	(kentledge) 08:00 13:00 Production	Boneyard KP,	Dom,	Jimax 4 926

Star	Events Build	LX	Towers 08:00 18:00 Zebedee's	Yard KP,	Dom,	Jimax 4 17m	Tele	/	Picker

Star	Events Install	right	Town	Hall	mast Max FLT/PICKER

Tube Tube	cable	install 08:00 18:00 Queen	Victoria	Square Dom	&	Tom Picker

Site Fenicing	rework	if	required 08:00 10:00 Zebedee's	Yard Max 2 Flat	bed

Midas Generator	drop	for	rigging	power 08:00 Zebedee's	Yard Max 4x4

Production UK	LED	Install	on	Maritime	&	City	Hall 08:00 20:00 Queen	Victoria	Square Dom Picker

Production Screen	windows	in	QVS 10:00 18:00 Queen	Victoria	Square KP	&	DOM 2 Picker

Monday

Tuesday

19/12/2016

22/12/2016 Thursday

Wednesday21/12/2016


image7.emf
Monday

Tuesday

Wednesday
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19/12/2016

21/12/2016

22/12/2016

DEPARTMENT /
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START
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FINISH
TIME
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GC RESPONSIBILITY

CREW

VEHICLE PLANT

Site Plant delivery 07:00 Production Boneyard Max Artic

ALL Load in & setup office 08:00 10:00 Production Office All GC Staff

Star Events Star Events T1 18t onsite (C4Di) 11:00 The Deep KP, Dom, Jimax

Star Events Build C4Di structure 11:30 14:00 The Deep KP, Dom, Jimax 4

Site Cabin delivery 09:00 Production Boneyard Max Artic FLT

Star Events Star Events T2 18t onsite & crossload 14:00 Production Boneyard KP, Dom, Jimax 7.5t FLT

Star Events Build SLS structure 14:00 18:00 Scale Lane Staith KP, Dom, Jimax 4 7.5t

Star Events Reload for QVS Structures 19:00 20:00 Production Boneyard KP, Dom, Jimax 4 7.5t FLT

Star Events Unload QVS structures 19:00 20:00 Queen Victoria Square |KP, Dom, Jimax 4 7.5t FLT

Site Toilet delivery Production Boneyard Max Artic FLT

Site Heras delivery Production Boneyard Max Artic FLT /7m Tele
Site Heras delivery Queen Victoria Square |Max 6 Artic FLT

Site Heras install Underpass Max 6 FLT

Site Flatbed collection at Foxy Rentals Production Boneyard Max & Joe 7.5t

Site Skip delivery Production Boneyard Max 7.5t

Site Concials built with ballast Production Boneyard Max 7.5

Star Events Build monument & FOH structures 08:00 13:00 Queen Victoria Square |KP, Dom, Jimax 4 Artic

Star Events Star deliveries continue to QVS all day 08:00 19:00 Production Boneyard KP, Dom, Jimax 7.5t

Site & Production External clean of all shops 08:00 18:00 Whitefriar Gate KP, Dom, Jimax 3

ALL Load in & setup office 08:00 10:00 Production Office 3.5t

Site Cabin delivery 09:00 Production Boneyard Max Artic

Midas Towerlight drops 15:00 Queen Victoria Square |Max ax4

Star Events Star Events T3 18t unload (PA Towers) 19:00 20:00 Queen Victoria Square |KP, Dom, Jimax 4 Artic

Midas Generator (Towable) drop for QVS Queen Victoria Square |Max ax4 7m Tele
Star Events Install 4th Monument tower once Eurovia com(08:00 19:00 Queen Victoria Square [KP, Dom, Jimax 4 FLT / PICKER
Star Events Install Muesum PA masts and left hand town h|08:00 20:00 Queen Victoria Square FLT / PICKER
Star Events

Site & Production Internal clean of all shops 08:00 18:00 Whitefriar Gate Max & Dom 3

Site Drop Zeb Yard Fencing 08:00 18:00 Zeb Max flatbed

Production Build Unit 9 projector rigging 10:00 11:00 Whitefriar Gate Dom

Production Feonic delivery (sound equipment) 12:00 Production Office Dom 3.5t

Star Events Install Ferens PA masts (site to assist) 18:00 22:00 Queen Victoria Square |Max FLT/PICKER
Site Fencing layout for towers 20:00 22:00 Zebedee's Yard Max 4

Midas Delivery of Generator sets to QVS - thc Queen Victoria Square |Max HIAB

Site Change Heras fence line to Phase 2 20:00 22:00 Queen Victoria Square |Max 4

Star Events Star Events T4 18t unload (LX towers) 08:00 13:00 Zebedee's Yard KP, Dom, Jimax 4

Star Events Star Events T5 18t unload (kentledge) 08:00 13:00 Production Boneyard KP, Dom, Jimax 4 926

Star Events Build LX Towers 08:00 18:00 Zebedee's Yard KP, Dom, Jimax 4 17m Tele / Picker
Star Events Install right Town Hall mast Max FLT/PICKER
Tube Tube cable install 08:00 18:00 Queen Victoria Square [Dom & Tom Picker

Site Fenicing rework if required 08:00 10:00 Zebedee's Yard Max 2 Flat bed

Midas Generator drop for rigging power 08:00 Zebedee's Yard Max ax4

Production UK LED Install on Maritime & City Hall 08:00 20:00 Queen Victoria Square |Dom Picker
Production Screen windows in QVS 10:00 18:00 Queen Victoria Square [KP & DOM 2 Picker
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Site Plant	delivery 07:00 Production	Boneyard Max Artic FLT

ALL Load	in	&	setup	office 08:00 10:00 Production	Office All	GC	Staff

Star	Events Star	Events	T1	18t	onsite	(C4Di) 11:00 The	Deep KP,	Dom,	Jimax

Star	Events Build	C4Di	structure 11:30 14:00 The	Deep KP,	Dom,	Jimax 4

Site Cabin	delivery 09:00 Production	Boneyard Max Artic FLT

Star	Events Star	Events	T2	18t	onsite	&	crossload 14:00 Production	Boneyard KP,	Dom,	Jimax 7.5t FLT

Star	Events Build	SLS	structure 14:00 18:00 Scale	Lane	Staith KP,	Dom,	Jimax 4 7.5t

Star	Events Reload	for	QVS	Structures 19:00 20:00 Production	Boneyard KP,	Dom,	Jimax 4 7.5t FLT

Star	Events Unload	QVS	structures 19:00 20:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 7.5t FLT

Site Toilet	delivery Production	Boneyard Max Artic FLT

Site Heras	delivery Production	Boneyard Max Artic FLT	/	7m	Tele

Site Heras	delivery Queen	Victoria	Square Max 6 Artic FLT

Site Heras	install Underpass Max 6 FLT

Site Flatbed	collection	at	Foxy	Rentals Production	Boneyard Max	&	Joe 7.5t

Site Skip	delivery Production	Boneyard Max 7.5t

Site Concials	built	with	ballast Production	Boneyard Max 7.5

Star	Events Build	monument	&	FOH	structures 08:00 13:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 Artic

Star	Events Star	deliveries	continue	to	QVS	all	day 08:00 19:00 Production	Boneyard KP,	Dom,	Jimax 7.5t

Site	&	Production External	clean	of	all	shops 08:00 18:00 Whitefriar	Gate KP,	Dom,	Jimax 3

ALL Load	in	&	setup	office 08:00 10:00 Production	Office 3.5t

Site Cabin	delivery 09:00 Production	Boneyard Max Artic

Midas Towerlight	drops	 15:00 Queen	Victoria	Square Max 4x4

Star	Events Star	Events	T3	18t	unload	(PA	Towers) 19:00 20:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 Artic

Midas Generator	(Towable)	drop	for	QVS Queen	Victoria	Square Max 4x4 7m	Tele

Star	Events Install	4th	Monument	tower	once	Eurovia	comple t e08:00 19:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 FLT	/	PICKER

Star	Events Install	Muesum	PA	masts	and	left	hand	town	h

a

ll 	 m a s t08:00 20:00 Queen	Victoria	Square FLT	/	PICKER

Star	Events

Site	&	Production Internal	clean	of	all	shops 08:00 18:00 Whitefriar	Gate Max	&	Dom 3

Site Drop	Zeb	Yard	Fencing 08:00 18:00 Zeb Max		 flatbed

Production Build	Unit	9	projector	rigging 10:00 11:00 Whitefriar	Gate Dom

Production Feonic	delivery	(sound	equipment) 12:00 Production	Office Dom 3.5t

Star	Events Install	Ferens	PA	masts	(site	to	assist) 18:00 22:00 Queen	Victoria	Square Max		 FLT/PICKER

Site Fencing	layout	for	towers	 20:00 22:00 Zebedee's	Yard Max		 4

Midas Delivery	of	Generator	sets	to	QVS	-	tbc Queen	Victoria	Square Max		 HIAB

Site Change	Heras	fence	line	to	Phase	2 20:00 22:00 Queen	Victoria	Square Max		 4

Star	Events Star	Events	T4	18t	unload	(LX	towers) 08:00 13:00 Zebedee's	Yard KP,	Dom,	Jimax 4

Star	Events Star	Events	T5	18t	unload	(kentledge) 08:00 13:00 Production	Boneyard KP,	Dom,	Jimax 4 926

Star	Events Build	LX	Towers 08:00 18:00 Zebedee's	Yard KP,	Dom,	Jimax 4 17m	Tele	/	Picker

Star	Events Install	right	Town	Hall	mast Max FLT/PICKER

Tube Tube	cable	install 08:00 18:00 Queen	Victoria	Square Dom	&	Tom Picker

Site Fenicing	rework	if	required 08:00 10:00 Zebedee's	Yard Max 2 Flat	bed

Midas Generator	drop	for	rigging	power 08:00 Zebedee's	Yard Max 4x4

Production UK	LED	Install	on	Maritime	&	City	Hall 08:00 20:00 Queen	Victoria	Square Dom Picker

Production Screen	windows	in	QVS 10:00 18:00 Queen	Victoria	Square KP	&	DOM 2 Picker

Monday

Tuesday

19/12/2016

22/12/2016 Thursday

Wednesday21/12/2016
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Monday

Tuesday

Wednesday

Thursday

19/12/2016

21/12/2016

22/12/2016

DEPARTMENT /
CONTRACTOR

START
TIME

FINISH
TIME
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GC RESPONSIBILITY

CREW

VEHICLE PLANT

Site Plant delivery 07:00 Production Boneyard Max Artic

ALL Load in & setup office 08:00 10:00 Production Office All GC Staff

Star Events Star Events T1 18t onsite (C4Di) 11:00 The Deep KP, Dom, Jimax

Star Events Build C4Di structure 11:30 14:00 The Deep KP, Dom, Jimax 4

Site Cabin delivery 09:00 Production Boneyard Max Artic FLT

Star Events Star Events T2 18t onsite & crossload 14:00 Production Boneyard KP, Dom, Jimax 7.5t FLT

Star Events Build SLS structure 14:00 18:00 Scale Lane Staith KP, Dom, Jimax 4 7.5t

Star Events Reload for QVS Structures 19:00 20:00 Production Boneyard KP, Dom, Jimax 4 7.5t FLT

Star Events Unload QVS structures 19:00 20:00 Queen Victoria Square |KP, Dom, Jimax 4 7.5t FLT

Site Toilet delivery Production Boneyard Max Artic FLT

Site Heras delivery Production Boneyard Max Artic FLT /7m Tele
Site Heras delivery Queen Victoria Square |Max 6 Artic FLT

Site Heras install Underpass Max 6 FLT

Site Flatbed collection at Foxy Rentals Production Boneyard Max & Joe 7.5t

Site Skip delivery Production Boneyard Max 7.5t

Site Concials built with ballast Production Boneyard Max 7.5

Star Events Build monument & FOH structures 08:00 13:00 Queen Victoria Square |KP, Dom, Jimax 4 Artic

Star Events Star deliveries continue to QVS all day 08:00 19:00 Production Boneyard KP, Dom, Jimax 7.5t

Site & Production External clean of all shops 08:00 18:00 Whitefriar Gate KP, Dom, Jimax 3

ALL Load in & setup office 08:00 10:00 Production Office 3.5t

Site Cabin delivery 09:00 Production Boneyard Max Artic

Midas Towerlight drops 15:00 Queen Victoria Square |Max ax4

Star Events Star Events T3 18t unload (PA Towers) 19:00 20:00 Queen Victoria Square |KP, Dom, Jimax 4 Artic

Midas Generator (Towable) drop for QVS Queen Victoria Square |Max ax4 7m Tele
Star Events Install 4th Monument tower once Eurovia com(08:00 19:00 Queen Victoria Square [KP, Dom, Jimax 4 FLT / PICKER
Star Events Install Muesum PA masts and left hand town h|08:00 20:00 Queen Victoria Square FLT / PICKER
Star Events

Site & Production Internal clean of all shops 08:00 18:00 Whitefriar Gate Max & Dom 3

Site Drop Zeb Yard Fencing 08:00 18:00 Zeb Max flatbed

Production Build Unit 9 projector rigging 10:00 11:00 Whitefriar Gate Dom

Production Feonic delivery (sound equipment) 12:00 Production Office Dom 3.5t

Star Events Install Ferens PA masts (site to assist) 18:00 22:00 Queen Victoria Square |Max FLT/PICKER
Site Fencing layout for towers 20:00 22:00 Zebedee's Yard Max 4

Midas Delivery of Generator sets to QVS - thc Queen Victoria Square |Max HIAB

Site Change Heras fence line to Phase 2 20:00 22:00 Queen Victoria Square |Max 4

Star Events Star Events T4 18t unload (LX towers) 08:00 13:00 Zebedee's Yard KP, Dom, Jimax 4

Star Events Star Events T5 18t unload (kentledge) 08:00 13:00 Production Boneyard KP, Dom, Jimax 4 926

Star Events Build LX Towers 08:00 18:00 Zebedee's Yard KP, Dom, Jimax 4 17m Tele / Picker
Star Events Install right Town Hall mast Max FLT/PICKER
Tube Tube cable install 08:00 18:00 Queen Victoria Square [Dom & Tom Picker

Site Fenicing rework if required 08:00 10:00 Zebedee's Yard Max 2 Flat bed

Midas Generator drop for rigging power 08:00 Zebedee's Yard Max ax4

Production UK LED Install on Maritime & City Hall 08:00 20:00 Queen Victoria Square |Dom Picker
Production Screen windows in QVS 10:00 18:00 Queen Victoria Square [KP & DOM 2 Picker
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CONTRACTOR

ACTIVITY

START	

TIME

FINISH	

TIME

LOCATION GC	RESPONSIBILITY CREW VEHICLE PLANT

Site Plant	delivery 07:00 Production	Boneyard Max Artic FLT

ALL Load	in	&	setup	office 08:00 10:00 Production	Office All	GC	Staff

Star	Events Star	Events	T1	18t	onsite	(C4Di) 11:00 The	Deep KP,	Dom,	Jimax

Star	Events Build	C4Di	structure 11:30 14:00 The	Deep KP,	Dom,	Jimax 4

Site Cabin	delivery 09:00 Production	Boneyard Max Artic FLT

Star	Events Star	Events	T2	18t	onsite	&	crossload 14:00 Production	Boneyard KP,	Dom,	Jimax 7.5t FLT

Star	Events Build	SLS	structure 14:00 18:00 Scale	Lane	Staith KP,	Dom,	Jimax 4 7.5t

Star	Events Reload	for	QVS	Structures 19:00 20:00 Production	Boneyard KP,	Dom,	Jimax 4 7.5t FLT

Star	Events Unload	QVS	structures 19:00 20:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 7.5t FLT

Site Toilet	delivery Production	Boneyard Max Artic FLT

Site Heras	delivery Production	Boneyard Max Artic FLT	/	7m	Tele

Site Heras	delivery Queen	Victoria	Square Max 6 Artic FLT

Site Heras	install Underpass Max 6 FLT

Site Flatbed	collection	at	Foxy	Rentals Production	Boneyard Max	&	Joe 7.5t

Site Skip	delivery Production	Boneyard Max 7.5t

Site Concials	built	with	ballast Production	Boneyard Max 7.5

Star	Events Build	monument	&	FOH	structures 08:00 13:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 Artic

Star	Events Star	deliveries	continue	to	QVS	all	day 08:00 19:00 Production	Boneyard KP,	Dom,	Jimax 7.5t

Site	&	Production External	clean	of	all	shops 08:00 18:00 Whitefriar	Gate KP,	Dom,	Jimax 3

ALL Load	in	&	setup	office 08:00 10:00 Production	Office 3.5t

Site Cabin	delivery 09:00 Production	Boneyard Max Artic

Midas Towerlight	drops	 15:00 Queen	Victoria	Square Max 4x4

Star	Events Star	Events	T3	18t	unload	(PA	Towers) 19:00 20:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 Artic

Midas Generator	(Towable)	drop	for	QVS Queen	Victoria	Square Max 4x4 7m	Tele

Star	Events Install	4th	Monument	tower	once	Eurovia	comple t e08:00 19:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 FLT	/	PICKER

Star	Events Install	Muesum	PA	masts	and	left	hand	town	h

a

ll 	 m a s t08:00 20:00 Queen	Victoria	Square FLT	/	PICKER

Star	Events

Site	&	Production Internal	clean	of	all	shops 08:00 18:00 Whitefriar	Gate Max	&	Dom 3

Site Drop	Zeb	Yard	Fencing 08:00 18:00 Zeb Max		 flatbed

Production Build	Unit	9	projector	rigging 10:00 11:00 Whitefriar	Gate Dom

Production Feonic	delivery	(sound	equipment) 12:00 Production	Office Dom 3.5t

Star	Events Install	Ferens	PA	masts	(site	to	assist) 18:00 22:00 Queen	Victoria	Square Max		 FLT/PICKER

Site Fencing	layout	for	towers	 20:00 22:00 Zebedee's	Yard Max		 4

Midas Delivery	of	Generator	sets	to	QVS	-	tbc Queen	Victoria	Square Max		 HIAB

Site Change	Heras	fence	line	to	Phase	2 20:00 22:00 Queen	Victoria	Square Max		 4

Star	Events Star	Events	T4	18t	unload	(LX	towers) 08:00 13:00 Zebedee's	Yard KP,	Dom,	Jimax 4

Star	Events Star	Events	T5	18t	unload	(kentledge) 08:00 13:00 Production	Boneyard KP,	Dom,	Jimax 4 926

Star	Events Build	LX	Towers 08:00 18:00 Zebedee's	Yard KP,	Dom,	Jimax 4 17m	Tele	/	Picker

Star	Events Install	right	Town	Hall	mast Max FLT/PICKER

Tube Tube	cable	install 08:00 18:00 Queen	Victoria	Square Dom	&	Tom Picker

Site Fenicing	rework	if	required 08:00 10:00 Zebedee's	Yard Max 2 Flat	bed

Midas Generator	drop	for	rigging	power 08:00 Zebedee's	Yard Max 4x4

Production UK	LED	Install	on	Maritime	&	City	Hall 08:00 20:00 Queen	Victoria	Square Dom Picker

Production Screen	windows	in	QVS 10:00 18:00 Queen	Victoria	Square KP	&	DOM 2 Picker

Monday

Tuesday

19/12/2016

22/12/2016 Thursday

Wednesday21/12/2016
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Monday

Tuesday

Wednesday

Thursday

19/12/2016

21/12/2016

22/12/2016

DEPARTMENT /
CONTRACTOR

START
TIME

FINISH
TIME

LOCATION

GC RESPONSIBILITY

CREW

VEHICLE PLANT

Site Plant delivery 07:00 Production Boneyard Max Artic

ALL Load in & setup office 08:00 10:00 Production Office All GC Staff

Star Events Star Events T1 18t onsite (C4Di) 11:00 The Deep KP, Dom, Jimax

Star Events Build C4Di structure 11:30 14:00 The Deep KP, Dom, Jimax 4

Site Cabin delivery 09:00 Production Boneyard Max Artic FLT

Star Events Star Events T2 18t onsite & crossload 14:00 Production Boneyard KP, Dom, Jimax 7.5t FLT

Star Events Build SLS structure 14:00 18:00 Scale Lane Staith KP, Dom, Jimax 4 7.5t

Star Events Reload for QVS Structures 19:00 20:00 Production Boneyard KP, Dom, Jimax 4 7.5t FLT

Star Events Unload QVS structures 19:00 20:00 Queen Victoria Square |KP, Dom, Jimax 4 7.5t FLT

Site Toilet delivery Production Boneyard Max Artic FLT

Site Heras delivery Production Boneyard Max Artic FLT /7m Tele
Site Heras delivery Queen Victoria Square |Max 6 Artic FLT

Site Heras install Underpass Max 6 FLT

Site Flatbed collection at Foxy Rentals Production Boneyard Max & Joe 7.5t

Site Skip delivery Production Boneyard Max 7.5t

Site Concials built with ballast Production Boneyard Max 7.5

Star Events Build monument & FOH structures 08:00 13:00 Queen Victoria Square |KP, Dom, Jimax 4 Artic

Star Events Star deliveries continue to QVS all day 08:00 19:00 Production Boneyard KP, Dom, Jimax 7.5t

Site & Production External clean of all shops 08:00 18:00 Whitefriar Gate KP, Dom, Jimax 3

ALL Load in & setup office 08:00 10:00 Production Office 3.5t

Site Cabin delivery 09:00 Production Boneyard Max Artic

Midas Towerlight drops 15:00 Queen Victoria Square |Max ax4

Star Events Star Events T3 18t unload (PA Towers) 19:00 20:00 Queen Victoria Square |KP, Dom, Jimax 4 Artic

Midas Generator (Towable) drop for QVS Queen Victoria Square |Max ax4 7m Tele
Star Events Install 4th Monument tower once Eurovia com(08:00 19:00 Queen Victoria Square [KP, Dom, Jimax 4 FLT / PICKER
Star Events Install Muesum PA masts and left hand town h|08:00 20:00 Queen Victoria Square FLT / PICKER
Star Events

Site & Production Internal clean of all shops 08:00 18:00 Whitefriar Gate Max & Dom 3

Site Drop Zeb Yard Fencing 08:00 18:00 Zeb Max flatbed

Production Build Unit 9 projector rigging 10:00 11:00 Whitefriar Gate Dom

Production Feonic delivery (sound equipment) 12:00 Production Office Dom 3.5t

Star Events Install Ferens PA masts (site to assist) 18:00 22:00 Queen Victoria Square |Max FLT/PICKER
Site Fencing layout for towers 20:00 22:00 Zebedee's Yard Max 4

Midas Delivery of Generator sets to QVS - thc Queen Victoria Square |Max HIAB

Site Change Heras fence line to Phase 2 20:00 22:00 Queen Victoria Square |Max 4

Star Events Star Events T4 18t unload (LX towers) 08:00 13:00 Zebedee's Yard KP, Dom, Jimax 4

Star Events Star Events T5 18t unload (kentledge) 08:00 13:00 Production Boneyard KP, Dom, Jimax 4 926

Star Events Build LX Towers 08:00 18:00 Zebedee's Yard KP, Dom, Jimax 4 17m Tele / Picker
Star Events Install right Town Hall mast Max FLT/PICKER
Tube Tube cable install 08:00 18:00 Queen Victoria Square [Dom & Tom Picker

Site Fenicing rework if required 08:00 10:00 Zebedee's Yard Max 2 Flat bed

Midas Generator drop for rigging power 08:00 Zebedee's Yard Max ax4

Production UK LED Install on Maritime & City Hall 08:00 20:00 Queen Victoria Square |Dom Picker
Production Screen windows in QVS 10:00 18:00 Queen Victoria Square [KP & DOM 2 Picker










DAY DATE

DEPARTMENT	/	

CONTRACTOR

ACTIVITY

START	

TIME

FINISH	

TIME

LOCATION GC	RESPONSIBILITY CREW VEHICLE PLANT

Site Plant	delivery 07:00 Production	Boneyard Max Artic FLT

ALL Load	in	&	setup	office 08:00 10:00 Production	Office All	GC	Staff

Star	Events Star	Events	T1	18t	onsite	(C4Di) 11:00 The	Deep KP,	Dom,	Jimax

Star	Events Build	C4Di	structure 11:30 14:00 The	Deep KP,	Dom,	Jimax 4

Site Cabin	delivery 09:00 Production	Boneyard Max Artic FLT

Star	Events Star	Events	T2	18t	onsite	&	crossload 14:00 Production	Boneyard KP,	Dom,	Jimax 7.5t FLT

Star	Events Build	SLS	structure 14:00 18:00 Scale	Lane	Staith KP,	Dom,	Jimax 4 7.5t

Star	Events Reload	for	QVS	Structures 19:00 20:00 Production	Boneyard KP,	Dom,	Jimax 4 7.5t FLT

Star	Events Unload	QVS	structures 19:00 20:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 7.5t FLT

Site Toilet	delivery Production	Boneyard Max Artic FLT

Site Heras	delivery Production	Boneyard Max Artic FLT	/	7m	Tele

Site Heras	delivery Queen	Victoria	Square Max 6 Artic FLT

Site Heras	install Underpass Max 6 FLT

Site Flatbed	collection	at	Foxy	Rentals Production	Boneyard Max	&	Joe 7.5t

Site Skip	delivery Production	Boneyard Max 7.5t

Site Concials	built	with	ballast Production	Boneyard Max 7.5

Star	Events Build	monument	&	FOH	structures 08:00 13:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 Artic

Star	Events Star	deliveries	continue	to	QVS	all	day 08:00 19:00 Production	Boneyard KP,	Dom,	Jimax 7.5t

Site	&	Production External	clean	of	all	shops 08:00 18:00 Whitefriar	Gate KP,	Dom,	Jimax 3

ALL Load	in	&	setup	office 08:00 10:00 Production	Office 3.5t

Site Cabin	delivery 09:00 Production	Boneyard Max Artic

Midas Towerlight	drops	 15:00 Queen	Victoria	Square Max 4x4

Star	Events Star	Events	T3	18t	unload	(PA	Towers) 19:00 20:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 Artic

Midas Generator	(Towable)	drop	for	QVS Queen	Victoria	Square Max 4x4 7m	Tele

Star	Events Install	4th	Monument	tower	once	Eurovia	comple t e08:00 19:00 Queen	Victoria	Square KP,	Dom,	Jimax 4 FLT	/	PICKER

Star	Events Install	Muesum	PA	masts	and	left	hand	town	h

a

ll 	 m a s t08:00 20:00 Queen	Victoria	Square FLT	/	PICKER

Star	Events

Site	&	Production Internal	clean	of	all	shops 08:00 18:00 Whitefriar	Gate Max	&	Dom 3

Site Drop	Zeb	Yard	Fencing 08:00 18:00 Zeb Max		 flatbed

Production Build	Unit	9	projector	rigging 10:00 11:00 Whitefriar	Gate Dom

Production Feonic	delivery	(sound	equipment) 12:00 Production	Office Dom 3.5t

Star	Events Install	Ferens	PA	masts	(site	to	assist) 18:00 22:00 Queen	Victoria	Square Max		 FLT/PICKER

Site Fencing	layout	for	towers	 20:00 22:00 Zebedee's	Yard Max		 4

Midas Delivery	of	Generator	sets	to	QVS	-	tbc Queen	Victoria	Square Max		 HIAB

Site Change	Heras	fence	line	to	Phase	2 20:00 22:00 Queen	Victoria	Square Max		 4

Star	Events Star	Events	T4	18t	unload	(LX	towers) 08:00 13:00 Zebedee's	Yard KP,	Dom,	Jimax 4

Star	Events Star	Events	T5	18t	unload	(kentledge) 08:00 13:00 Production	Boneyard KP,	Dom,	Jimax 4 926

Star	Events Build	LX	Towers 08:00 18:00 Zebedee's	Yard KP,	Dom,	Jimax 4 17m	Tele	/	Picker

Star	Events Install	right	Town	Hall	mast Max FLT/PICKER

Tube Tube	cable	install 08:00 18:00 Queen	Victoria	Square Dom	&	Tom Picker

Site Fenicing	rework	if	required 08:00 10:00 Zebedee's	Yard Max 2 Flat	bed

Midas Generator	drop	for	rigging	power 08:00 Zebedee's	Yard Max 4x4

Production UK	LED	Install	on	Maritime	&	City	Hall 08:00 20:00 Queen	Victoria	Square Dom Picker

Production Screen	windows	in	QVS 10:00 18:00 Queen	Victoria	Square KP	&	DOM 2 Picker

Monday

Tuesday

19/12/2016

22/12/2016 Thursday

Wednesday21/12/2016
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General Notes

This drawing/document is COPYRIGHT and property of

Star Events Ltd. It must not be copied (in whole or in part), used
for manufacture or otherwise disclosed without the written consent
of the company.

Any copies of this drawing/document made by any method must
include this legend.

DO NOT SCALE this drawing.

All dimensions mm unless indicated otherwise.
All critical dimensions should be checked on site.

All loads indicated are NOT factored.

Maximum Imposed load on floor = 5kN/m?
Maximum load imposed in leg =31.25kN

Al joints in Cuplok verticals should be spigot-pinned/bolted.

Bracing arrangements repeat on all leg lines.

Mast jack bracing MUST be installed as indicated.

The following supplied information has been used in the
preparation of this drawing :-
... Rec'd 16-11-22 QVS Show Plan v1 - JG

Itis assumed that the ground level is flat.

Where structures are clad/sheeted, all kentledge/guys must be
installed prior to fixing of any cladding/sheeting.

During dismantling, kentledge/guys should only be removed after
removal of any cladding/sheeting.

Structure must not be used until the Check Certificate has been
completed and signed. Partial utilisation may be possible at the
discretion of the Crew Boss or Project Manager.

IMPORTANT
Managed structure

T tructure is designed in accordance with "Temporary

Demoul le Structures 8.2.4" "managed wind conditions" je”a
maximum g eed of 25m/s (56mph), measured at above
ground level.

Should the gust speed exceed 19.4m/s (43mph), in conjunction
with an increasing trend, then st: st be put on alert.

Should the gust speed ed 22.3m/s (5! , in conjunction
with an increasing d, then the cladding mus removed.

Rev | Description By | Date

a General revision. KvF 28-11-16

Star Events Ltd
Milton Road, Thurleigh

Bedford MK44 2DF UK sta
Tel: +44 1234 772233 r
www.StarEventsLtd.com events

engineering@StarEventsLtd.com

Tile B KvF

QVS Projector Housing Di 23.11-16
Monument stucture clent Ground Control
Made In Hull sale 1:50 @ A3

Hull Status

Preliminary | ConstraGtion

General Arrangement " 16-11040-01a
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Mast brace required in addition to floor bracing

Component bracing

Location of elevation bracing (arrow indicates UP)
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General revision.
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General Notes

This drawing/document is COPYRIGHT and property of

Star Events Ltd. It must not be copied (in whole or in part), used

for manufacture or otherwise disclosed without the written consent

of the company.

Any copies of this drawing/document made by any method must

include this legend.

DO NOT SCALE this drawing.

All dimensions mm unless indicated otherwise.

All critical dimensions should be checked on site.

All loads indicated are NOT factored.

Maximum Imposed load on floor  =  5 k N/m²

Maximum load imposed in leg  = 31.25kN

All joints in Cuplok verticals should be spigot-pinned/bolted.

Bracing arrangements repeat on all leg lines.

Mast jack bracing MUST be installed as indicated.

The following supplied information has been used in the

preparation of this drawing :-

... Rec'd 16-11-22   QVS Show Plan v1 - JG

It is assumed that the ground level is flat.

Where structures are clad/sheeted, all kentledge/guys must be

installed prior to fixing of any cladding/sheeting.

During dismantling, kentledge/guys should only be removed after

removal of any cladding/sheeting.

Structure must not be used until the Check Certificate has been

completed and signed. Partial utilisation may be possible at the

discretion of the Crew Boss or Project Manager.

IMPORTANT

Managed structure

The structure is designed in accordance with "Temporary

Demountable Structures 8.2.4" "managed wind conditions", i.e. a

maximum gust speed of 25m/s (56mph), measured at 10m above

ground level.

Should the gust speed exceed 19.4m/s (43mph), in conjunction

with an increasing trend, then staff must be put on alert.

Should the gust speed exceed 22.3m/s (50mph), in conjunction

with an increasing trend, then the cladding must be removed.

If in doubt, ASK!
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,}- Pinned joint in vertical
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Location of elevation bracing (arrow indicates UP)
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Component bracing
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— w8 Long Adjustable brace
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General Notes

This drawing/document is COPYRIGHT and property of

Star Events Ltd. It must not be copied (in whole or in part), used
for manufacture or otherwise disclosed without the written consent
of the company.

Any copies of this drawing/document made by any method must
include this legend.

DO NOT SCALE this drawing.

All dimensions mm unless indicated otherwise.
All critical dimensions should be checked on site.

All loads indicated are NOT factored.

= 5kN/m?
=31.25kN

Maximum Imposed load on floor
Maximum load imposed in leg

Al joints in Cuplok verticals should be spigot-pinned/bolted.
Bracing arrangements repeat on all leg lines.

Jack bracing may be omitted if jack extension is not greater than...

Lift 2.0m =200mm
Lift 1.5m =300mm
Lift 1.0m =350mm

Mast jack bracing MUST be installed as indicated.

The following supplied information has been used in the
preparation of this drawing :-
... None supplied.

It is assumed that the ground level is flat.

Where structures are clad/sheeted, all kentledge/guys must be
installed prior to fixing of any cladding/sheeting.

During dismantling, kentledge/guys should only be removed after
removal of any cladding/sheeting.

Structure must not be used until the Check Certificate has been
completed and signed. Partial utilisation may be possible at the
discretion of the Crew Boss or Project Manager.

IMPORTANT
Managed structure

The structure is designed in accordance with "Temporary
Demountable Structures 8.2.4" "managed wind conditions”, i.e. a
maximum gust speed of 25m/s (56mph), measured at 10m above
ground level.

Should the gust speed exceed 19.4m/s (43mph), in conjunction
with an increasing trend, then staff must be put on alert.

Should the gust speed exceed 22.3m/s (50mph), in conjunction
with an increasing trend, then the cladding must be removed.

If in doubt, ASK!
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Location of elevation bracing (arrow indicates UP)

Mast brace required in addition to floor bracing

Component bracing

———  PB2525 Plan brace 2.5m x 2.5m
—  FB2520 Face brace 2.5m x 2.0m
— LAB Long Adjustable brace
— SAB Short Adjustable brace
/ $S2510 Snap-Snap 2.5m x 1.0m
/ SSw2515 Snap-Swivel 2.5m x 1.5m

T+F10 Tube 10' ciw 2off swivel couplers

General Notes

This drawing/document is COPYRIGHT and property of

Star Events Ltd. It must not be copied (in whole or in part), used
for manufacture or otherwise disclosed without the written consent
of the company.

Any copies of this drawing/document made by any method must
include this legend.

DO NOT SCALE this drawing.

All dimensions mm unless indicated otherwise.
All critical dimensions should be checked on site.

All loads indicated are NOT factored.

= 5kN/m?
=31.25kN

Maximum Imposed load on floor
Maximum load imposed in leg

Al joints in Cuplok verticals should be spigot-pinned/bolted.
Bracing arrangements repeat on all leg lines.

Jack bracing may be omitted if jack extension is not greater than...

Lift2.0m  =200mm
Lift 1.5m  =300mm
Lift 1.0m  =350mm

Mast jack bracing MUST be installed as indicated.

The following supplied information has been used in the
preparation of this drawing :-
... None supplied.

Itis assumed that the ground level is flat.

Where structures are clad/sheeted, all kentledge/guys must be
installed prior to fixing of any cladding/sheeting.

During dismantling, kentledge/guys should only be removed after
removal of any cladding/sheeting.

Structure must not be used until the Check Certificate has been
completed and signed. Partial utilisation may be possible at the
discretion of the Crew Boss or Project Manager.

IMPORTANT
Managed structure

The structure is designed in accordance with "Temporary
Demountable Structures 8.2.4" "managed wind conditions", i.e. a
maximum gust speed of 25m/s (56mph), measured at 10m above
ground level.

Should the gust speed exceed 19.4m/s (43mph), in conjunction
with an increasing trend, then staff must be put on alert.

Should the gust speed exceed 22.3m/s (50mph), in conjunction
with an increasing trend, then the cladding must be removed.

If in doubt, ASK!
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General Notes

This drawing/document is COPYRIGHT and property of

Star Events Ltd. It must not be copied (in whole or in part), used
for manufacture or otherwise disclosed without the written consent
of the company.

Any copies of this drawing/document made by any method must
include this legend.

DO NOT SCALE this drawing.

All dimensions mm unless indicated otherwise.
Al critical dimensions should be checked on site.

All loads indicated are NOT factored.

Maximum Imposed load on floor = 5kN/m?
Maximum load imposed in leg =31.25kN

All joints in Cuplok verticals should be spigot-pinned/bolted.
Bracing arrangements repeat on all leg lines.

Jack bracing may be omitted if jack extension is not greater than...
Lift 2.0m =200mm

Lift 1.5m 00mm

Lift 1.0m =350mm

Mast jack bracing MUST be installed as indicated.

The following supplied information has been used in the
preparation of this drawing :-
... None supplied.

It is assumed that the ground level is flat.

Where structures are clad/sheeted, all kentledge/guys must be
installed prior to fixing of any cladding/sheeting.

During dismantling, kentledge/guys should only be removed after
removal of any cladding/sheeting.

Structure must not be used until the Check Certificate has been
completed and signed. Partial utilisation may be possible at the
discretion of the Crew Boss or Project Manager.

IMPORTANT
Managed structure

The structure is designed in accordance with "Temporary
Demountable Structures 8.2.4" "managed wind conditions”, i.e. a
maximum gust speed of 25m/s (56mph), measured at 10m above
ground level.

Should the gust speed exceed 19.4m/s (43mph), in conjunction
with an increasing trend, then staff must be put on alert.

Should the gust speed exceed 22.3m/s (50mph), in conjunction
with an increasing trend, then the cladding must be removed.

If in doubt, ASK!
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Plan DO NOT SCALE this drawing.

All dimensions mm unless indicated otherwise.
All critical dimensions should be checked on site.

All loads indicated are NOT factored.

Maximum Imposed load on floor = 5kN/m?
Maximum load imposed in leg = 31.25kN

4ANo Structures Requ red Alljins in Cuplok vertiais should be spigot pinediboed

Bracing arrangements repeat on all leg lines.

—11158 |~ Jack bracing may be omitted if jack extension is not greater tha
Lift 2.0m =200mm
Lift 1.5m = 300mm

MaSt Clad W|th PVC fabI’IC Il\_/lifetxslt.j?alncjk bra:ciizol\r/lnLrJnST be installed as indicated.
(Kentledge SUbJeCt tO eng|neer|ng) The following supplied information has been used in the

V Tower Iﬁﬁ‘==—" preparation of this drawing :-
Head Block i % ... None supplied.

It is assumed that the ground level is flat.

Th

Where structures are clad/sheeted, all kentledge/guys must be
installed prior to fixing of any cladding/sheeting.

VTower || During dismantling, kentledge/guys should only be removed aft
mast 4.0m removal of any cladding/sheeting.

_— Structure must not be used until the Check Certificate has been

oNo. S GLtJYl'tA‘-;TA(EVR'/EAE(')\'-I; completed and signed. Partial utilisation may be possible at the
0. Spanset - -om .om . . .
4ANo. Shackle - 3.25t Front discretion of the Crew Boss or Project Manager.
(Twice looped through the integrated jack B 5 ) RTANT
T\ tube at the top of the second mast.) / Manages.structure T B C
uctu
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GUYS Demountable Structures8.2.4" "managed wineconditions”, i.e.
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Turnbuckle 2t (hook - hook 300-450mm)
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13004

Should the gust speed eed 19.4m/s (4 h), in conjunction
with an increasing d, then staff must be put

Should the-gust speed exceed 22.3m/s (50mph), in conjuncti
wit increasing trend, then the cladding must be removed.

Mast to mast &
Mast to base
4No V Tower pins & 'R’ clips

If in doubt, ASK!

Rev | Description By
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General Notes

This drawing/document is COPYRIGHT and property of

Star Events Ltd. It must not be copied (in whole or in part), used
for manufacture or otherwise disclosed without the written consent
of the company.

Any copies of this drawing/document made by any method must
include this legend.

DO NOT SCALE this drawing.

All dimensions mm unless indicated otherwise.
All critical dimensions should be checked on site.

All loads indicated are NOT factored.

Maximum Imposed load on floor = B5kN/m?
Maximum load imposed in leg =31.25kN

All joints in Cuplok verticals should be spigot-pinned/bolted.
Bracing arrangements repeat on all leg lines.

Jack bracing may be omitted if jack extension is not greater than...
Lift 2.0m =200mm

Lift 1.5m =300mm

Lift 1.0m =350mm

Mast jack bracing MUST be installed as indicated.

The following supplied information has been used in the
preparation of this drawing :-
... None supplied.

It is assumed that the ground level is flat.

Where structures are clad/sheeted, all kentledge/guys must be
installed prior to fixing of any cladding/sheeting.

During dismantling, kentledge/guys should only be removed after
removal of any cladding/sheeting.

Structure must not be used until the Check Certificate has been
completed and signed. Partial utilisation may be possible at the
discretion of the Crew Boss or Project Manager.

I/ RTANT

Manageskstructure T B C

The structure is {gned in accordance with "TemypOrary
Demountable Structures8.2.4" "managed windconditions", i.e. a
maximum gust speed of 25 56mph)measured at 10m above
ground level.

Should the gust speed eed 19.4m/s (4 h), in conjunction
with an increasing d, then staff must be put lert.

Should the-gust speed exceed 22.3m/s (50mph), in conjunttign
witl increasing trend, then the cladding must be removed.

If in doubt, ASK!

Rev | Description By Date
a Hangar deck size amended. Scaff boards rotated. DSE | 24-11-16
b Steels added from clients drawings GA3-Rev3 & GA6-Rev4. DSE | 28-11-16
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General Notes

This drawing/document is COPYRIGHT and property of
Star Events Ltd. It must not be copied (in whole or in part), used
for manufacture or otherwise disclosed without the written consent

of the company.

Any copies of this drawing/document made by any method must

include this legend.

DO NOT SCALE this drawing.

All dimensions mm unless indicated otherwise.
All critical dimensions should be checked on site.

All loads indicated are NOT factored.

Maximum Imposed load on floor

Al joints in Cuplok verticals should be spigot-pinned/bolted.

Bracing arrangements repeat on all leg lines.

Jack bracing may be omitted if jack extension is not greater than...

Lift2.0m  =200mm
Lift 1.5m 00mm
Lift 1.0m  =350mm

Mast jack bracing MUST be installed as indicated.

The following supplied information has been used in the

preparation of this drawing :-
... None supplied.

Itis assumed that the ground level is flat.

Where structures are clad/sheeted, all kentledge/guys must be
installed prior to fixing of any cladding/sheeting.
During dismantling, kentledge/guys should only be removed after

removal of any cladding/sheeting.

Structure must not be used until the Check Certificate has been
completed and signed. Partial utilisation may be possible at the
discretion of the Crew Boss or Project Manager.

5kN/m?
Maximum load imposed in leg =31.25kN

fits

IMPORTANT
Managed structure

ground level.

The structure is designed in accordance with "Temporary
Demountable Structures 8.2.4" "managed wind conditions”, i.e. a
maximum gust speed of 25m/s (56mph), measured at 10m above

Should the gust speed exceed 19.4m/s (43mph), in conjunction
with an increasing trend, then staff must be put on alert.

Should the gust speed exceed 22.3m/s (50mph), in conjunction
with an increasing trend, then the cladding must be removed.

If in doubt, ASK!
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General Notes

This drawing/document is COPYRIGHT and property of

Star Events Ltd. It must not be copied (in whole or in part), used
for manufacture or otherwise disclosed without the written consent
of the company.

Any copies of this drawing/document made by any method must
include this legend.

DO NOT SCALE this drawing.

All dimensions mm unless indicated otherwise.
All critical dimensions should be checked on site.

All loads indicated are NOT factored.

Maximum Imposed load on floor 5kN/m?
Maximum load imposed in leg =31.25kN

Al joints in Cuplok verticals should be spigot-pinned/bolted.
Bracing arrangements repeat on all leg lines.

Jack bracing may be omitted if jack extension is not greater than...
Lift2.0m  =200mm

Lift 1.5m 00mm

Lift 1.0m  =350mm

Mast jack bracing MUST be installed as indicated.

The following supplied information has been used in the
preparation of this drawing :-
... None supplied.

Itis assumed that the ground level is flat.

Where structures are clad/sheeted, all kentledge/guys must be
installed prior to fixing of any cladding/sheeting.

During dismantling, kentledge/guys should only be removed after
removal of any cladding/sheeting.

Structure must not be used until the Check Certificate has been
completed and signed. Partial utilisation may be possible at the
discretion of the Crew Boss or Project Manager.

IMPORTANT
Managed structure

The structure is designed in accordance with "Temporary
Demountable Structures 8.2.4" "managed wind conditions”, i.e. a
maximum gust speed of 25m/s (56mph), measured at 10m above
ground level.

Should the gust speed exceed 19.4m/s (43mph), in conjunction
with an increasing trend, then staff must be put on alert.

Should the gust speed exceed 22.3m/s (50mph), in conjunction
with an increasing trend, then the cladding must be removed.

If in doubt, ASK!
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