Technical Delivery Meeting 23.08.17
Attending: Sara, Lily, Becky 

Studio as a break space for both teams 
*Check how many walkie-talkies FoH have to use during install 
All techs wearing accreditation and have to sign in on arrival 
*Steve to send copy of the contractor form they have to sign on arrival

Loading bay access sheet – dates and times that things are coming in/going out
*Steve to send through vehicle restrictions for loading bay i.e. height, weight 
*Steve to talk to techs about gallery loading restrictions 

Use penelock from G4 to soundproof Rosalind’s room in G7. *Sara to get in touch with DK and tell them the sizes of the wall. *Sara send drawing pack through to Steve 

*Steve to send through price for wall for 10. Installed on 7th. 

Collection from CC come down on Monday. Installing Centre Court bureau and collection on Tuesday/Wednesday out of hours.
*Chase curators again on final CC collection 

Space behind gallery 8 for crates 
*SB to flesh out install schedule and share as a draft 
*Put Steve in touch with Crown contact 
Steve to confirm with Sara about MP doing scrim 







*Jochen travel 
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