HULL UK CITY OF CULTURE 2017
CREATIVE COMMUNITIES PROGRAMME | PROJECT TIMELINE


	Name of Individual / Organisation
	Madeleine O’Reilly / Assemble Fest
	

	Name of Project
	Our Street, Our Stage
	



Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival). 
	START DATE
	END DATE
	ACTIVITY / TASK
	STATUS
	NOTES

	
	
	
	COMPLETE / ON-TIME / BEHIND
	

	Funding confirmed
	17/07/16
	Initial individual research and consultancy – Artists, Hull City Council
	
	

	18/07/16
	18/07/16
	First planning meeting – Producer & Director of Assemble Fest
	
	

	18/07/16
	29/07/16
	Identify residents associations and local groups with a mind to establish a community consortium from September
	
	

	19/07/16
	20/07/16
	Meet with Hull Uni to discuss partnership with MA Theatremaking students
	
	

	26/07/16
	28/07/16
	Meeting with City Council to discuss road closure
	
	

	26/07/16
	28/07/16
	Research into licencing and insurance and discuss requirements with the Council. Meet with Freedom and City of Culture to discuss how similar projects have worked. 
	
	

	27/07/16
	29/08/16
	Formulate a contingency plan for if a road closure is not viable
	
	

	28/07/16
	25/11/16 
	Identify extra funding sources, partners and/or donations from local businesses and structure a concrete funding timeline incl. deadline and decision dates
	
	

	28/07/16
	09/09/16
	Meet with lead artists to discuss/confirm involvement, incl. Daniel Bye, Boff Whalley, Jon Beney  
	
	

	01/08/16
	04/08/16
	Meet with East Yorkshire Buses and Stagecoach to discuss closure, re-routing and fees
	
	

	01/08/16
	04/08/16
	Set up a community consortium of representatives from traders on Newland Avenue and local residents to advise on the project
	
	

	24/08/16
	24/08/16
	Host an initial open meeting for residents and traders to discuss project
	
	

	22/08/16
	Ongoing (monthly)
	Schedule regular sessions with the community consortium to feedback either way into the artistic meetings
	
	

	29/08/16
	07/10/16
	Recruitment of Production Manager
	
	

	05/09/16
	30/09/16
	Contact schools to discuss/confirm involvement
	
	

	12/09/16
	16/09/16
	Contract lead artists
	
	

	12/09/16
	Ongoing (monthly)
	Schedule regular artistic meetings between Director, Producer, Production Manager and lead artists to ensure artistic cohesion
	
	

	26/09/16
	21/10/16
	Contact the key businesses the piece is planning to take place on/in/around to secure involvement
	
	

	21/10/16
	28/10/16
	Road closure completely signed off, incl. bus re-routing, all necessary insurance and licensing
	
	

	28/11/16
	09/12/16
	All venues/businesses being used signed off and contracted
	
	

	
	
	Complete all licensing and insurance (deadline date will depend on type of license and insurance, i.e. X amount of weeks before the event)
	
	

	09/12/16
	31/03/17
	Meeting with projection artist, plan filming schedule, film and edit footage.
	
	

	[bookmark: _GoBack]06/02/17
	26/05/17
	Casting, R&D, rehearsals – Stilt Walkers
	
	

	27/02/16
	12/06/17
	Schools lead artist works with local school
	
	

	27/02/16
	26/06/17
	Workshops, compositions, and choir rehearsals with Dan Bye and Boff Whalley
	
	

	06/03/17
	26/05/17
	Casting, R&D, rehearsals – Band
	
	

	01/05/17
	26/05/17
	Casting, R&D, Rehearsals – Dancing Mums and Piper flashmob scene
	
	

	14/05/16
	14/05/17
	Technical / staging rehearsal
	
	

	28/05/17
	28/05/17
	Dress rehearsal 
	
	

	03/06/17
	03/06/17
	Performance
	
	

	05/06/17
	30/06/17
	Evaluation; meetings with community consortium, evaluation of audience feedback, feedback reports for funders 
	
	



Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances 

