
Cirk Vost – Epicycle
Briefing note for ESAG 8th June

	Company Name
	Cirk Vost


	Production
	Epicycle


	Dates
	12th and 13th August 2017.  1 show per day


	Start time
	TBC – 9 or 9:30 P.M.


	Duration 
	Approx 1 hour


	Nature of the show
	An outdoor circus performance, inspired by comic books.  Performed on a bespoke circus rig – a 13.5 m double circle rising from the ground.  Within this “wheel” eight acrobats and a live musician perform.

This is an existing touring show with developed tech riders, structural calculations and safety documentation – currently being reviewed by the delivery team.  


	Audience
	500 x deckchairs (250 on each side of the structure)
UP to 4,000 standing around the perimeter = Total 4,500 per night. 


	Site
	Preferred site – Pearson Park. 
Currently pencilled with HCAL.  Conversations being picked up with the Trustees of the Park, Neighbourhood Coordinators and Major Projects to assess whether the HLF works will impact on the suitability of the site – mainly concerning the archway and the vehicle access needed for the rig period.  

Alternative site – West Park.
West Park would work in terms of scale and access.  Enquiry in with HCAL as to availability and impact of any sporting fixtures.  

Confirmation of site may impact on whether an additional licence / amendment to an existing licence is required 


	Ticketed / non-ticketed


	Current thinking is not to ticket the event.  There is a large capacity and if communicated about correctly, the standing crowd will be self-regulating, i.e. if there are too many people to see then they will move on – particularly if it is held in an area where there are other amenities close by such as the bars and restaurants of Princes Avenue.  

[bookmark: _GoBack]However, all options are under review – particularly as the site is not finalised - and we are drawing on the learnings from both Place des Anges (free tickets) and 7 Alleys (non ticketed) which were under the same Executive Producer and Production Team as this project.  

Whichever decision is taken, an appropriate communication plan will be implemented to help to control audience numbers and provide the requisite information in a timely fashion.  
 

	Production get-in / get-out
	Approximately 5 days before show day 1 and 2 days after show day 2.


	Other considerations to be addressed at the next stage 
	· Confirmation of site
· Confirmation of licencing requirements
· Ticketed / not-ticketed
· Resident notification / disruption
· Parking / public transport considerations 
· Audience management 
· Minimising impact on the site / other environmental concerns


	EMP and RAMS
	Full documents to be circulated in advance of the next ESAG meeting on 13th July, following a detailed site visit.
  



Katy Fuller, 7th June 2017
