Agenda 
Artistic update 
90 mins / 70 if possible 
Chorus are more important 
Read-through on Friday 
Noreen Kershaw – TV Director 

Site management
Sustainable transportation
45mins before show arrival 
Toilet break at Deep 
AP Geographical data from audiences
AP access bookings 
Platforms for 5-10 wheelchair users. AP SL to confirm 
AP JR to confirm budget for site management 
Take clearance from Gareth & Joanna 

Site map 
Gareth to circulate 

Access provision 
Captioner & tech support to dress rehearsal 
10 tablets 

Residents’ dress rehearsal 
400
Staff to be added to figures. 
Volunteers to see dress rehearsal? 
BO management as well 

Industry invites
Paul Hamlyn 
UK Culture launch – BBC connection – 4th April 

David Watson – re 600 on sale 
James Maguire – 400 
Ian Read – Hull College invites & capturing viewing figures. South Holderness Tech College.
Volunteer tickets 
Partners, volunteers (take email addresses) & Jenny Hutt 

Oct Extension (time permitting)
Ticketing each show 
Running the show back to back 
First week part 4, second 2 weeks are joint tickets 
Design & Constructer 
Meeting on last Friday to call extension 
w/c 19 Sept – Set deliverable in this time 


Marketing update 
Eco stencils 
Railings & lampposts 
Back up signs 
Bus stop signage 
Signage on the road 
Dress rehearsal – fit up signs come down
Pop up gazebo gala tent – pack it down at the end of each night 
Set in place over summer – Hull 2017 to create signage

Part 4 is coming in Oct. Sign ups to participate in part 4. 

Press night
AP list to Alan & Joanna asap 
October – wider selection of media – land & sea. John Harris Guardian Closing of the year piece. 
Space project – trade story 
WhatsOnStage – Alan live 
BBC Radio 3 Free Thinking 4th April 
New Statesman piece 

M&E responses from audiences 
Community company info. 
Resident’s story. 
Peter Levy. 
AP call the BBC. 
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