HULL UK CITY OF CULTURE 2017
CREATIVE COMMUNITIES PROGRAMME | PROJECT TIMELINE


	Name of Individual / Organisation
	Nye Parry

	Name of Project
	[bookmark: _GoBack]Playing the Bridge



Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival). 
	START DATE
	END DATE
	ACTIVITY / TASK
	STATUS
	NOTES

	
	
	
	COMPLETE / ON-TIME / BEHIND
	

	9th Jan – 
	17th Feb
	Gamelan Workshops
	
	

	18th Feb
	19th Feb
	Bridge Percussion Workshop and recording
	
	

	HALF TERM WEEK
	
	No Workshops
	
	

	27th Feb 
	24th March
	Gamelan Workshops
	
	

	25th March
	
	Bridge Percussion refresher workshop / rehearsal and Architect’s tour
	
	

	26th March
	
	Performance at Scale Lane Bridge
	
	

	29th  
	31st March
	Installation get in
	
	

	1st April (Saturday)
	tbc
	Installation opens – duration to be discussed with CoC2017
	
	



Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances 

