

<b>Name of Individual / Organisation</b>	Les Motherby
<b>Name of Project</b>	Tiger Rags - The fabric of Hull City AFC

Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival).

<b>START DATE</b>	<b>END DATE</b>	<b>ACTIVITY / TASK</b>
01/07/2016	31/07/2016	Planning activity with collectors/HCST
01/07/2016	31/07/2016	Planning activity with Streetlife
01/07/2016	31/07/2016	Planning activity with Age UK
01/08/2016	31/08/2016	Final decision on artifact content
01/09/2016	30/09/2016	Artwork and text creation for banner
01/01/2017	31/01/2017	Approach prospective speakers
01/02/2017	14/02/2017	Purchase of mannequins
01/03/2017	03/03/2017	Printing of banners and display material
01/03/2017	31/03/2017	Audio transcription of banners and display material
01/03/2017	31/03/2017	Approach and brief local media
01/03/2017	31/05/2017	1st stage web/social media promotion
01/06/2017	01/10/2017	Massive all platform promotion of event
20/06/2017	31/06/2017	Deliver exhibits/material to Streetlife
01/07/2017	30/09/2017	Streetlife Museum exhibition
01/10/2017	01/10/2017	Age UK reminiscence event

Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances