

<b>Name of Individual / Organisation</b>	BAMM North
<b>Name of Project</b>	Fly to Freedom

<b>START DATE</b>	<b>END DATE</b>	<b>ACTIVITY / TASK</b>
30 July 2016		Planning meeting to finalise design
August 2016	September 2016	Book/confirm workshops venues and artists
August 2016	October 2016	Draw and cut background/supports
August 2016		Finalise exhibition location
October 2016		Planning meeting2 /Start Facebook page to record project progress
October 2016	July 2017	BAMM artists make their own mosaic pieces
October 2016	March 2017	Obtain materials for workshops
September 2017	March 2017	Meet up with Age UK, LGBT, St Vincent church, Beverley Road mosque and other groups/venues to promote project and recruit workshop participants
January 2017	March 2017	Design, print and put up posters
April 2017	June 2017	Run 5 workshops in Hull to make 50 mosaics
July 2017		Grouting of mosaics made by the public
August 2017		Bring all the pieces together and finalise design and artwork
August 2017		Press release
September 2017		Installation
October 2017	December 2017	Write evaluation and report