

HULL UK CITY OF CULTURE 2017

Name of Individual / Organisation	St Marys Church Lowgate
Name of Project	Hidden Voices

Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival).

START DATE	END DATE	ACTIVITY / TASK
October 2016	October 2016	Initial planning meeting for delivery with artists and co ordinator
November 2016	November 2016	Dates fixed for all years activities and shared with media partners and 2017 team. Publicity generated and distributed
December 2016	5th January 2017	New ramp for full access to all areas of building including toilets in place
December 2016	9th January 2017	Promotion of workshops to client group via regular drop in sessions and some visits to other homeless charities in the city.
10 th January 2017	Ongoing for 48 weeks	First session, then weekly.
23 rd February 2017	1 st March 2017	Design and publishing of promotion material for exhibition
1 st March 2017	31 st March 2017	Promotion of first exhibition
10 th March 2017	13 th March 2017	Construction of exhibition walls for exhibition, and selection of works for display.
13 th March 2017	18 th March 2017	Design and printing of Exhibition programme in 2 printed forms
18 th March 2017	31 st March 2017	First exhibition - Made from Hull runs for two weeks while the art workshops continue.
20 th May 2017	30 th May 2017	Design and publishing of promotion material for exhibition
1 st June 2017	30th June 2017	Promotion of second exhibition
10 th June 2017	13 th June 2017	selection of works for display.
13 th June 2017	17 th June 2017	Design and printing of Exhibition programme in 2 printed forms
17 th June 2017	30 th June 2017	Second exhibition - Uprooted runs for two weeks while the art workshops continue.
20 th Aug 2017	30 th Aug 2017	Design and publishing of promotion material for exhibition
1 st Sept 2017	30th Sept 2017	Promotion of Third exhibition
10 th Sept 2017	13 th Sept 2017	selection of works for display.

HULL UK CITY OF CULTURE 2017

13 th Sept 2017	17 th Sept 2017	Design and printing of Exhibition programme in 2 printed forms
17 th Sept 2017	30 th Sept 2017	Third exhibition - 'Slaves under a star studded sky' runs for two weeks while the art workshops continue.
20 th Nov 2017	30 th Nov 2017	Design and publishing of promotion material for exhibition
1 st Dec 2017	24 th Dec 2017	Promotion of Third exhibition
5 th Dec 2017	7 th Dec 2017	selection of works for display.
7 th Dec 2017	10 th Dec 2017	Design and printing of Exhibition programme in 2 printed forms
10 th Dec 2017	24 th Dec 2017	Third exhibition - 'Slaves under a star studded sky' runs for two weeks while the art workshops continue.
29 th Dec 2017	Day only	Hidden voices Christmas party for all stakeholders and participants
30 th Dec 2017	31 st Dec 2017	Writing and publishing of final report and blogs from final party

Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances