

June 2017

| May 2017 | | | | | | | June 2017 | | | | | | | July 2017 | | | | | | | |
|----------|----|----|----|----|----|----|-----------|----|----|----|----|----|----|-----------|----|----|----|----|----|----|---|
| M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | | | | 1 | 2 | 3 | 4 | | | | | | | 1 | 2 |
| 8 | 9 | 10 | 11 | 12 | 13 | 14 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | |
| 15 | 16 | 17 | 18 | 19 | 20 | 21 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | |
| 22 | 23 | 24 | 25 | 26 | 27 | 28 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | |
| 29 | 30 | 31 | | | | | 26 | 27 | 28 | 29 | 30 | | | 24 | 25 | 26 | 27 | 28 | 29 | 30 | |
| | | | | | | | | | | | | | | 31 | | | | | | | |

- Project Milestones
- Work

| Monday | Tuesday | Wednesday | Thursday | Friday | Saturday | Sunday |
|-----------------------------|--------------------------------------|---|---|--|--------------------------|---|
| 29 | 30 | 31 | 1 | 2 | 3 | 4 |
| INVERTED GRAFFITI | | | | | | |
| Nobody Nose Snagging Week 1 | | | | | | |
| | 15:00 Yvon Bonefant Coaching Session | 11:48 Train to Hull 19:11 Train to London | --- | | | |
| 5 | 6 | 7 | 8 | 9 | 10 | 11 |
| Nobody Nose Snagging Week 2 | | | | | | |
| | | LARGE CRATE INSTALLATION | | | | |
| 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Nobody Nose Rehearsals | | | | | | |
| LARGE CRATE INSTALLATION | | | | | | |
| Jade 1 / Josh 1 | Jade 2 / Josh 2 | Jade 3 / Jess 1 / Josh 3 | Jade 4 / Jess 2 / Josh 4 | Jade 5 / Josh 5 | Jade 6 / Jess 3 / Josh 6 | Jade 7 / Jess 4 / Josh 7 |
| 08:30 Car hire: Enterprise | 19:00 Josie Drury Fitting | 14:15 Meeting with Lou 16:00 Film Crew Visit | 19:00 Nanci Yates Fitting | PICK UP BISCUITS | Nobody Nose - Opening | Nobody Nose |
| | | | | 14:00 Volunteer Training 1 17:30 Volunteer Training 2 | | |
| 19 | 20 | 21 | 22 | 23 | 24 | 25 |
| | | Nobody Nose | | | | |
| | | Jade 8 / Josh 8 | Jade 9 / Josh 9 | Jade 10 / Josh 10 | Jade 11 / Josh 11 | Jade 12 / Josh 12 |
| | | 17:15 Monitoring & Evaluation Briefing | 10:00 Tsai-Chun Costume Workshop | | | 18:48 Journey Details: Hull (HUL) to London Kings Cross (KGX) |
| 26 | 27 | 28 | 29 | 30 | 1 | 2 |
| | | Nobody Nose | | | | |
| | | Jade 13 / Jess 5 | Jade 14 / Jess 6 | Street Hunt Photographs | | |
| | | 18:50 Journey Details: London Kings Cross (KGX) to Hull (HUL) | 10:00 Tsai-Chun Paper Folding Workshop 10:00 Touch Tour 19:11 Journey Details: Hull (HUL) to London Kings Cross (KGX) | Jade 15 / Jess 7 | Jade 16 / Jess 8 | Jade 17 / Jess 9 |