
	Name of Individual / Organisation
	Les Motherby

	Name of Project
	Tiger Rags - The fabric of Hull City AFC



Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival).

	START DATE
	END DATE
	ACTIVITY / TASK
	STATUS
	NOTES

	01/07/2016
	31/07/2016
	Planning activity with collectors/HCST
	[bookmark: _GoBack]COMPLETE / ON-TIME / BEHIND
	

	01/07/2016
	31/07/2016
	Planning activity with Streetlife
	
	

	01/07/2016
	31/07/2016
	Planning activity with Age UK
	
	

	01/08/2016
	31/08/2016
	Final decision on artifact content
	
	

	01/09/2016
	30/09/2016
	Artwork and text creation for banner
	
	

	01/01/2017
	31/01/2017
	Approach prospective speakers
	
	

	01/02/2017
	14/02/2017
	Purchase of mannequins
	
	

	01/03/2017
	03/03/2017
	Printing of banners and display material
	
	

	01/03/2017
	31/03/2017
	Audio transcription of banners and display material
	
	

	01/03/2017
	31/03/2017
	Approach and brief local media
	
	

	01/03/2017
	31/05/2017
	1st stage web/social media promotion
	
	

	01/06/2017
	01/10/2017
	Massive all platform promotion of event
	
	

	20/06/2017
	31/06/2017
	Deliver exhibits/material to Streetlife
	
	

	01/07/2017
	30/09/2017
	Streetlife Museum exhibition
	
	

	01/10/2017
	01/10/2017
	Age UK reminiscence event
	
	




Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances
